
10 Transport and traffic – Stage 1
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10.1 Secretary’s Environmental Assessment Requirements
The Secretary’s Environmental Assessment Requirements relating to transport and traffic, and where these 
requirements are addressed in this Environmental Impact Statement, are outlined in Table 10‑1.

Table 10‑1: Secretary’s Environmental Assessment Requirements – Transport and traffic Stage 1

Reference Requirement Where addressed

5. Transport and Traffic

5.1 Commitments made in Section 9.1.2 of the Scoping Report. Sections 10.6 to Section 10.15
Refer to Table 2 of Appendix A 
for Scoping Report requirements

5.2 Transport and traffic (vehicle, pedestrian and cyclists) 
impacts of construction, including, but not necessarily 
limited to:

a. a considered approach to route identification and 
scheduling of construction vehicle movements;

Section 10.4

b. the indicative daily number, frequency and size of 
construction related vehicles (passenger, commercial and 
heavy vehicles, including spoil management movements) 
across the construction schedule;

Sections 10.6 to Section 10.15

c. the nature of existing traffic (types and number of 
movements) on construction access routes (including 
consideration of peak traffic times and sensitive road 
users and parking arrangements);

d. construction worker parking; Section 10.5

e. access constraints and impacts on public transport 
(infrastructure and services), pedestrians and cyclists 
and property; and

Sections 10.6 to Section 10.15

f. the need to close, divert or otherwise reconfigure 
elements of the road, pedestrian and cycle network 
associated with construction of the project and the 
duration of these changes; and

g. impacts to on‑street parking, loading, servicing and pick 
up, including to residents and businesses.

10.2 Legislative and policy context
The Transport for NSW Traffic Modelling Guidelines (2013) were developed to provide consistency in traffic 
modelling practice and promote high quality model outputs. The approach to traffic modelling for this 
assessment aligns with the Traffic Modelling Guidelines and includes the following broad steps: 

• Development of calibrated and validated base models to align with existing operational conditions along 
each construction vehicle route

• Development of future year base models to align with anticipated operational conditions in the year of peak 
construction activity (2023), including road network changes as a result of the future Parramatta Light Rail 
(Stage 1) and the operation of WestConnex (M4 East)

• Application of anticipated construction traffic demands to the future year base models to allow the 
identification of potential impacts to road network performance.

10.3 Assessment approach
10.3.1 Method
Overview 
The methodology includes assessing project wide construction transport and traffic impacts, across the 
Stage 1 corridor, followed by a detailed analysis of impacts surrounding each construction site. The project 
wide impacts considered include:

• Pedestrian, cyclist, motorist safety

• Emergency services access

• Major special events  

• Construction worker parking

• Spoil transport options.

The assessment methodology for construction transport and traffic impacts at each Stage 1 construction site 
considered five core components:

• Active transport network (pedestrians and cyclists)

• Public transport services 

• Road network performance

• Parking 

• Property access. 

The method of assessment and assessment outputs for each of these components are summarised in Table 
10‑2. The modelling methodology for road traffic is described in more detail in Technical Paper 1 (Transport 
and traffic).

Table 10‑2: Overview of approach to the construction transport and traffic assessment 

Assessment 
component Method of assessment Assessment output

Active transport 
network

Analysis of changes to shared user paths, 
cycle ways, footpaths and pedestrian 
crossings.

Qualitative assessment of impacts on 
pedestrian and cycling networks and 
accessibility.

Public transport 
services

Analysis of changes to public transport 
routes and public transport stops, and 
service timeliness and efficiency.

Qualitative assessment of impacts on 
public transport performance (increase or 
decrease in travel times).

Road traffic Analysis of road network performance 
based on traffic modelling. 

Quantitative assessment of road network 
performance with and without Stage 1 
construction traffic.

Parking Analysis of number of removed parking 
spaces and availability of comparable 
alternative parking in nearby locations. 

Qualitative assessment of parking 
availability during Stage 1 construction. 

Property access Analysis of existing access provisions and a 
comparison with access provisions during 
construction.

Qualitative assessment of property access 
during construction of Stage 1.

Consultation has been undertaken with other relevant parts of Transport for NSW including Transport 
Coordination.

10 Transport and traffic – Stage 1 
This chapter provides an assessment of the potential impact of Stage 1 on transport and traffic and identifies mitigation 
measures to address these impacts. This chapter draws on information in Technical Paper 1 (Transport and traffic).
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Road traffic assessment methodology
The construction traffic impact assessment is based on the analysis of existing traffic movements on the road 
network near each Stage 1 construction site to determine the current operational performance and model 
future operational performance without Stage 1. Construction traffic from Stage 1 was then added to the 
existing network and analysed to identify potential impacts. The approach to traffic modelling carried out for 
this assessment aligns with the Transport for NSW Traffic Modelling Guidelines (2013).

For the purposes of this assessment, it was assumed that all spoil would be transported from each Stage 
1 construction site by truck. As such, this assessment provides a potential worst‑case assessment of road‑
based traffic. The use of other methods of transport, such as train or barge, may be possible subject to 
further investigation which would reduce the potential road traffic impacts as described in this chapter. Refer 
to Chapter 9 (Stage 1 description).

Consistent with the standard approach for traffic assessments on major infrastructure projects, traffic 
modelling was carried out for the AM (7‑9 am) and PM (4‑6 pm) peak periods only. These peak traffic periods 
represent a worst‑case scenario because during these periods the road network experiences the maximum 
background traffic demand and the available spare capacity on the road network is at its most limited.

To assess the impact of the construction activities on the road network performance, intersections along 
the proposed construction routes between Stage 1 construction sites and the arterial road network were 
assessed using Aimsun modelling software. Vissim modelling software was used for The Bays Station 
construction site to provide consistency with existing modelling carried out for other major transport 
infrastructure projects in the Rozelle area. The main performance indicators for the modelling software 
was Intersection level of service (LoS) which measures the overall performance of the intersection. For 
this purpose, average delay from Guide to Traffic Generating Developments (Roads and Traffic Authority, 
2002) was used. Criteria for these performance indicators are provided in Table 10‑3. Additional intersection 
performance indicators are report in Technical Paper 1 (Transport and traffic).

Table 10‑3: Level of service criteria 

Level of service Average delay  
(seconds per vehicle) Traffic signals and roundabout operations 

A Less than 14 Good operation

B 15 to 28 Good with acceptable delays and spare capacity

C 29 to 42 Satisfactory

D 43 to 56 Operating near capacity

E 57 to 70 At capacity; at signals incidents will cause excessive delays

F Greater than 70 Exceeds capacity; roundabouts require other control mode

Cumulative impact assessment methodology
Cumulative impacts have been assessed through a qualitative analysis and the use of traffic modelling 
(where available) to determine the performance of the road network with construction vehicle movements 
associated with other major projects expected to be occurring at the same time as Stage 1 based on current 
publicly available information.

10.3.2 Assumptions
Construction hours 
As identified in Chapter 9 (Stage 1 description), tunnelling and station excavation activities would be carried 
out up to 24 hours per day and seven days per week. These activities would require construction vehicles for 
material supply and spoil removal, to also occur up to 24 hours per day and seven days per week. 

The proposed timing of vehicle movements throughout the day for each construction site is identified for each 
construction site in Sections 10.6 to 10.15. The development of these truck movements has aimed to minimise 
movements during the AM (7‑10 am) and PM (4‑6 pm) peak traffic periods and during the night‑time period.

Construction vehicles 
Table 10‑4 identifies the truck type for each Stage 1 construction site for spoil transport and the delivery of 
construction materials and equipment that has been assumed in the assessment. In some locations (such as 
at North Strathfield and Five Dock), further assessment is being undertaken to determine the suitability of 
using rigid truck and dog trailers. 

Table 10‑4: Construction vehicle types 

Construction site Truck type1 

Westmead metro station Rigid truck and/or truck and dog 

Parramatta metro station Rigid truck and/or truck and dog 

Clyde stabling and maintenance facility Rigid truck and/or truck and dog 

Silverwater services facility Rigid truck and/or truck and dog 

Sydney Olympic Park metro station Rigid truck and/or truck and dog 

North Strathfield metro station Rigid truck and/or truck and dog 

Burwood North Station Rigid truck and/or truck and dog Medium rigid truck 

Five Dock Station Rigid truck and/or truck and dog

The Bays Station Rigid truck and/or truck and dog

Note 1: A truck and dog is the common term for a tipper truck and trailer.

10.4 Avoidance and minimisation of impacts
The design development of Stage 1 has included a focus on avoiding or minimising potential transport and 
traffic impacts. This has included:

• Minimising rail corridor works to reduce disruption to existing train stations and the T1 Western Line and T9 
Northern Line operations

• Modifying the design to minimise impacts to existing commuter car parking around Westmead Station and 
town centre

• Locating the Parramatta metro station away from the existing Parramatta Station to avoid disrupting 
Sydney Trains operations at one of the busiest stations on the suburban rail network

• Adopting a cavern typology at Five Dock Station to minimise impacts to Great North Road

• Selecting tunnel boring machine launch, retrieval and support sites to allow tunnel spoil and transport of 
other materials to be managed away from busy CBD locations. Haulage routes have been developed to 
provide the most efficient route to the arterial road network

• Developing haulage routes in consultation with relevant sections of Transport for NSW including Transport 
Coordination that would minimise the use of local roads and use the most efficient route to the arterial road 
network.

10.5 Project wide impacts
10.5.1 Existing regional transport and traffic environment
The existing transport and traffic environment is considered from a regional perspective in Section 8.1.3 of 
Chapter 8 (Concept environmental assessment).

10.5.2 Pedestrian, cyclist and motorist safety
Access and egress arrangements at construction sites have been developed with consideration of pedestrian, 
cyclist and motorist safety. For example, the need for construction vehicles to perform a right turn to or from 
an arterial road to access a construction site has been avoided where possible.

Appropriate controls would be established where vehicles are required to cross footpaths to access 
construction sites. This may include manual supervision, physical barriers or temporary traffic signals as 
required. Road safety reviews or audits would be carried out at each of the construction site.
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Options to further enhance pedestrian, cyclist and motorist safety near construction sites are currently being 
considered. This includes consideration of measures such as:

• Assessing the suitability of construction haulage routes through sensitive land use areas with respect to 
road safety

• Deployment of speed awareness signs in conjunction with variable message signs near construction sites to 
provide alerts to drivers

• Providing community education and awareness about sharing the road safely with heavy vehicles

• Specific construction driver training to understand route constraints, safety and environmental considerations 
such as sharing the road safely with other road users and limiting the use of compression braking

• Requiring the use of technology and equipment to improve vehicle safety, eliminate heavy vehicle blind 
spots, and monitor vehicle location and driver behaviour.

The introduction of additional heavy vehicles on the road network may introduce safety risks to pedestrians, 
cyclists and other motorists, especially where there is an increased likelihood for interaction with pedestrians 
and cyclists.

Key locations where pedestrian and cyclist safety issues may arise include:

• Construction site access and egress points where construction vehicles would interface with pedestrians 
using surrounding footpaths. This would be especially important in Westmead, Parramatta, Sydney Olympic 
Park, North Strathfield and Five Dock, where there are high volumes of pedestrians 

• Construction sites where access and egress points, or construction vehicle routes would interface with 
marked cycle routes. This would occur at the Parramatta metro station, Sydney Olympic Park metro station, 
Burwood North Station, and Five Dock Station construction sites

• Locations where footpath widths are reduced around construction sites.

10.5.3 Emergency services access
The introduction of construction traffic is anticipated to result in minor impacts to the surrounding 
intersection performance. As such, there is not anticipated to be any substantial change to emergency 
vehicle access, except at the Westmead metro station construction site. Construction sites would be 
arranged so that emergency vehicle access to nearby buildings and the surrounding areas is maintained. 
Construction sites may also be made available for emergency vehicle passage if required. Consultation would 
be carried out with emergency service providers in relation to changed traffic conditions. This is particularly 
important in Westmead due to the close proximity of the Westmead metro station construction site to the 
Westmead health precinct.

10.5.4 Major special events
A large number of special events occur within the Parramatta CBD and Sydney Olympic Park precinct. Special 
events are also held at the Rosehill Gardens racecourse and sporting events are held at Leichhardt Oval.

The Transport for NSW special events management guidelines 2018, identifies the following classes of special 
events:

• Class 1: an event that impacts major transport systems and traffic and there is significant disruption to the 
non‑event community. For example, an event that affects a principal transport route in Sydney, or one that 
reduces the capacity of the main highway through a country town 

• Class 2: is an event that impacts local transport systems and traffic and there is low scale disruption to the 
non‑event community. For example, an event that blocks off the main street of a town or shopping centre 
but does not impact a principal transport route or highway

• Class 3: is an event with minimal impact on local roads and negligible impact on the non‑event community. 
For example, an on‑street neighbourhood Christmas party

• Class 4: is an event that is conducted entirely under Police control (but is not a protest or demonstration). 
For example, a small march conducted with a Police escort.

Liaison would occur with event organisers of Class 1 and 2 events, and (as relevant) Transport for NSW 
including Transport Coordination, to provide appropriate management of construction vehicle movements 
to address potential impacts to event patrons, the public and the construction works. This may involve 
measures such as temporary adjustment to construction vehicle routes, construction working hours or 
potentially stopping works for the duration of the event.

Construction activities on road corridors would require a Road Occupancy Licence to close the road or 
lane for any period. The granting of a Road Occupancy Licence would generally be subject to network 
operation restrictions, which would preclude road closures during high‑activity holidays such as New Year’s 
Eve, or during the set up and pack down times for major events such as sports grand finals or during major 
road closures. Special events and the impact to transport and traffic is particularly important around the 
Parramatta metro station construction site and the Sydney Olympic Park metro station construction site.

Major special events near the Parramatta metro station construction site are shown in Table 10‑5.

Table 10‑5: Major special events in the Parramatta CBD

Indicative month Event Location 

December/January New Year’s Eve Centenary Square

January Australia Day Parramatta Park

February Lunar New Year Centenary Square

February Tropfest Parramatta Park

March Parramasala Prince Alfred Square

July Winterlight Festival Prince Alfred Square

July Burramatta NAIDOC Parramatta River Foreshore

October Parramatta Lanes Festival Throughout Parramatta CBD

November Loy Krathong: Thai Water Festival Parramatta River Foreshore

November Christmas in Parramatta Centenary Square

Year‑round Various sporting events Western Sydney Stadium

There are more than 5,000 events of varying size are held each year at Sydney Olympic Park, with the 
existing Sydney Olympic Park Station being a major transport focus for access to and from these events. 
Larger events held within the precinct are shown in Table 10‑6.

Table 10‑6: Major special events in Sydney Olympic Park

Indicative month Event Location 

April Sydney Royal Easter Show Sydney Showground

June Supanova Comic Con and Gaming Sydney Showground

January The Sydney International Sydney Olympic Park Tennis Centre

January Sydney Festival Sydney Olympic Park

Year‑round Music concerts Throughout Sydney Olympic Park

Year‑round Football matches (Rugby Union, Rugby League, 
Australian Football League)

ANZ Stadium

Year‑round Soccer matches ANZ Stadium

Year‑round Other sporting events Various stadiums, Arenas and centres

10.5.5 Construction worker parking 
Due to the generally constrained nature of the construction sites, car parking for construction workers would 
not be provided at most of the Stage 1 construction sites. With the exception of the Clyde stabling and 
maintenance facility construction site, each Stage 1 construction site would typically provide a limited number 
of parking spaces intended to be used by trade vehicles or other light vehicles that are required for travel 
between construction sites.

Most construction sites are near public transport services and construction workers would be encouraged to 
use these services. At The Bays Station construction site, the feasibility of providing shuttle bus services to 
transfer construction workers to and from major transport interchange(s) would be considered. 
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10.5.6 Spoil transport options
Road would be the primary transport method for transporting spoil from most construction sites. Road 
transport is considered feasible for all construction sites due to their location directly adjacent to the existing 
road network, in particular the proximity to the motorway and arterial road network. Opportunities to reuse 
spoil at the Clyde stabling and maintenance facility construction site would be maximised to minimise the 
number of required road based trips.

Other options for the transport of spoil by barge and trains have also been considered and are discussed 
further in Chapter 3 (Sydney Metro West development and alternatives).

10.6 Westmead metro station construction site
10.6.1 Existing environment
The Westmead metro station construction site is bound by Hawkesbury Road, Bailey Street, Hassall Street 
and the existing rail corridor. The location of the construction site and the surrounding transport network are 
shown on Figure 10‑1.

 

Figure 10‑1: Westmead metro station construction site transport network 

Active transport network 
Footpaths are provided along all roads near the construction site. High levels of pedestrian activity occur 
around the existing Westmead Station and the Westmead health and education precinct located about 400 
metres north of the construction site. Darcy Road is a signposted High pedestrian activity area between east 
of Bridge Road and Hawkesbury Road.

Pedestrian crossings are provided at the following locations: 

• Signalised crossings at the Hawkesbury Road/Alexandra Avenue intersection, the Hawkesbury Road/
Railway Parade intersection and Hawkesbury Road/Darcy Road intersections (including a staged 
pedestrian crossing on the western approach of the Hawkesbury Road/Darcy Road intersection to 
accommodate bus lanes)

• Zebra crossings across Queens Road, across Railway Parade and across Hawkesbury Road (adjacent to 
Westmead Hospital car park and emergency area).

The cycle network surrounding the construction site includes:

• On‑road route along Queens Road and within Parramatta Park

• Off‑road shared paths on Mons Road, Darcy Road and Hawkesbury Road

• A separated on‑road bicycle lane on the north side of Queens Road

• A marked cycle path adjacent to the zebra crossing across Hawkesbury Road near Queens Road

• Bicycle racks and lockers located on Railway Parade and Alexandra Avenue near Westmead Station.

Public transport services
A summary of the public transport services around the Westmead metro station construction site is provided 
in Table 10‑7.

Table 10‑7: Westmead metro station construction site existing public transport services 

Public transport mode Description 

Rail  • Sydney Trains suburban rail network – T1 Western Line and T5 Cumberland Line
 • NSW TrainLink network – Blue Mountains Line
 • The future Parramatta Light Rail (Stage 1) including a Westmead Station stop 

(currently under construction) 

Bus  • 14 bus routes (including two NightRide bus routes)
 • 17 school bus routes 
 • One bus transitway (North‑West Transitway)
 • Major bus stops on Darcy Road, Hawkesbury Road, Alexandra Avenue and Park 

Parade

Road traffic volume and patterns
The Great Western Highway is a major arterial road that carries a high volume of traffic through the road 
network surrounding the construction site. Hawkesbury Road (collector road) and Alexandra Avenue (sub‑
arterial road) form part of the North‑West Transitway bus rapid transit route near the construction site. Key 
local roads near the construction site include Hassall Street (local road) and Railway Parade (local road). 

During the morning peak hour, higher traffic volumes are experienced on the following routes near the 
construction site:

• Eastbound traffic on the Great Western Highway and Alexandra Avenue  

• Northbound traffic on Hawkesbury Road and Hassall Street. 

During the evening peak hour, higher traffic volumes are experienced on the following routes near the 
construction site:

• Westbound traffic on the Great Western Highway and Alexandra Avenue   

• Southbound traffic on Hawkesbury Road and Hassall Street. 

• The existing traffic volumes on the surrounding road network are provided in Table 10‑8.
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Table 10‑8: Westmead metro station construction site existing traffic volumes (2019)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Alexandra Avenue east of Hawkesbury Road Eastbound 520 430

Westbound 410 520

Great Western Highway west of Hawkesbury 
Road

Eastbound 1,770 1,100

Westbound 1,100 2,570

Grand Avenue west of Hawkesbury Road Eastbound 130 10

Westbound 60 90

Bailey Street east of Hawkesbury Road Eastbound 40 40

Westbound 60 210

Hawkesbury Road south of Alexandra Avenue Northbound 760 440

Southbound 390 620

Hassall Street south of Alexandra Avenue Northbound 520 130

Southbound 160 450

Bridge Road north of Grand Avenue Northbound 670 480

Southbound 490 600

Intersection performance
Modelled intersection performance during the morning and evening peak hours for key intersections near the 
Westmead metro station construction site is shown in Table 10‑9.

The existing performance of Hawkesbury Road/Grand Avenue and Hawkesbury Road/Bailey Street is due to 
these intersections not being signalised where the worst movement is reported, which for both intersections 
corresponds to vehicles turning out of Grand Avenue or Bailey Street onto Hawkesbury Road. Grand Avenue 
and Bailey Street are minor roads and therefore vehicles must give way to vehicles travelling on Hawkesbury 
Road. In addition, northbound queues at these intersections are the result of downstream queues from the 
Hawkesbury Road / Alexandra Avenue intersection.

High traffic volumes on most approaches at the Hawkesbury Road/Great Western Highway/Coleman Street 
intersection contributes to its existing performance during both peak hours.

At the Bailey Street / Hassall Street intersection, existing queuing along Hassall Street is the result of 
downstream queues from the Alexandra Avenue / Hassall Street intersection (northbound) and the 
Hawkesbury Road / Bailey Street intersection (westbound), due to vehicles avoiding the Hawkesbury Road / 
Alexandra Avenue intersection.

Table 10‑9: Modelled peak hour existing intersection performance – Westmead metro station construction 
site (2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Hawkesbury Road/Alexandra Avenue Morning 2,310 36 C

Evening 2,259 45 D

Hawkesbury Road/Grand Avenue Morning 1,264 79 F

Evening 1,349 47 D

Hawkesbury Road/Bailey Street Morning 1,246 25 B

Evening 1,420 80 F

Hawkesbury Road/Priddle Street Morning 1,245 10 A

Evening 1,269 7 A

Hawkesbury Road/Amos Street Morning 1,386 10 A

Evening 1,388 45 D

Hawkesbury Road/Great Western 
Highway/Coleman Street

Morning 3,605 66 E

Evening 3,825 >100 F

Bailey Street/Hassall Street Morning 708 16 B

Evening 646 5 A

Alexandra Avenue/Hassall Street Morning 1,426 22 B

Evening 1,405 13 A

Alexandra Avenue/Bridge Road Morning 1,549 23 B

Evening 1,422 10 A

Bridge Road/Grand Avenue Morning 1,626 21 B

Evening 1,408 46 D

On‑street parking, loading, servicing and pick‑up arrangements
On‑street parking is provided on both sides of most local roads and is generally time‑restricted to two hours 
on weekdays and Saturdays. Near the construction site, on‑street parking is provided on the eastern side 
of Hawkesbury Road south of Alexandra Avenue. On‑street parking is not provided on Alexandra Avenue 
between Hawkesbury Road and Hassall Street and on Hawkesbury Road between Alexandra Avenue and 
Queens Road. East of Hassall Street, on‑street parking is provided along the southern side of Alexandra 
Avenue. North of the rail line, unrestricted 90‑degree parking is provided along the southern side of Railway 
Parade, primarily serving commuters using Westmead Station.

Point to point transport service zone is located on the northern side of Railway Parade between Hawkesbury 
Road and Ashley Lane and a mail zone is located on the northern side of Alexandra Avenue near the 
existing Westmead Station entrance. There are no kiss and ride or loading zones on the roads immediately 
surrounding the construction site.

10.6.2 Potential impacts
Vehicle movement forecast and routes 
The anticipated vehicle (light and heavy) one way movements at the construction site over a typical day are 
provided in Figure 10‑2 and Figure 10‑3 respectively.

The proposed primary haulage route is shown in Figure 10‑4. Access to and egress from the construction 
site would be left in from Bailey Street and left out to Hawkesbury Road. The primary haulage route uses 
Hawkesbury Road to access the M4 Western Motorway to the south.
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Figure 10‑2: Hourly light vehicle movements at the Westmead metro station construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑3: Hourly heavy vehicle movements at the Westmead metro station construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

 

Figure 10‑4: Westmead metro station construction site primary haul route

Active transport network 
Overall, impacts to the pedestrian network would be minimal. East‑west connectivity along the northern side 
of the construction site, and access to the existing Westmead Station would be maintained via a temporary 
pedestrian footpath, although there may be some periods when pedestrian access to the southern entrance 
to the existing Westmead Station would be restricted.

Existing signalised pedestrian crossings at modified intersections including Hawkesbury Road/Alexandra 
Avenue and Alexandra Avenue/Hassall Street would be maintained. The introduction of traffic signals and 
signalised pedestrian crossings at the Hawkesbury Road/Bailey Street intersection and Bailey Street/Hassall 
Street intersection would improve conditions for pedestrians. 

Footpaths on both sides of Alexandra Avenue between Hawkesbury Road and Hassall Street would be 
temporarily closed during construction.

The bicycle racks and lockers located on the northern side of Alexandra Avenue near the existing Westmead 
Station may be temporarily relocated. If required, these facilities would be relocated close to their current 
location and therefore the potential impact to cyclists is expected to be minor.

Public transport services
A summary of the potential impacts to public transport services around the Westmead metro station 
construction site is provided in Table 10‑10. 



Sydney Metro West Environmental Impact Statement | Westmead to The Bays and Sydney CBD  10-7

Part C | Sydney Metro West Stage 1  Chapter 10 | Transport and traffic – Stage 1

Table 10‑10: Westmead metro station construction site public transport impacts 

Public transport mode Impact description 

Rail  • No impact to services. If works are required within the rail corridor, these works 
would be carried out during rail track possessions.

Bus  • Potential temporary minor increase in travel time due to additional construction 
vehicles on the road network

 • Minor temporary impact as buses currently travelling along Alexandra Avenue 
east of Hawkesbury Road would be detoured along Hassall Street, Bailey Street 
and Hawkesbury Road

 • Minor temporary impacts as bus stops on Alexandra Avenue between 
Hawkesbury Road and Hassall Street would be relocated. Some customers may 
be required to walk an additional distance to alternative bus stops. The location 
of the relocated bus stops would be determined in consultation with Transport 
for NSW, City of Parramatta, and relevant bus operators.

Road network performance 
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This includes 
reducing vehicle movements in network peak periods and during school drop off and pick up periods.

Stage 1 would result in both temporary and permanent impacts on the surrounding road network.

Alexandra Avenue would be closed between Hassall Street and Hawkesbury Road during Stage 1 
construction works and traffic would be temporarily diverted via Hassall Street and Bailey Street, with new 
and altered traffic signals provided where required.

At the end of Stage 1 construction works at the Westmead metro station construction site, Alexandra Avenue 
would be permanently realigned between Hassall Street and Hawkesbury Avenue, including a new signalised 
intersection at Alexandra Avenue, Hawkesbury Road and Grand Avenue.

Impacts associated with the temporary road network changes
Figure 10‑5 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1, for the temporary road network arrangement. Additional intersection performance indicators are provided 
in Technical Paper 1 (Transport and traffic).

Analysis of modelled intersection performance results shows that at some locations, changes to the road 
network to accommodate construction activities and the addition of construction traffic would result in an 
improvement in intersection performance.

Modification of the Hawkesbury Road/Alexandra Avenue intersection would improve its efficiency and overall 
intersection performance, and would lead to lower delays at the Hawkesbury Road/Grand Avenue and 
Hawkesbury Road/Bailey Street intersections. Similarly, modification of the Alexandra Avenue/Hassall Street 
intersection would result in lower delays to vehicles as the only conflicting movement is when a pedestrian 
phase is called during a signal cycle.

The improved performance of the Alexandra Avenue/Bridge Road intersection is due to Alexandra Avenue 
carrying a lower number of vehicles during construction, as (depending on destination) some detoured 
vehicles would preference Grand Avenue when travelling west of Hawkesbury Road.

The closure of Alexandra Avenue between Hawkesbury Road and Hassall Street would require vehicles to be 
temporarily rerouted via Hassall Street, Bailey Street and Hawkesbury Road, resulting in an additional travel 
distance of about 150 metres. This is a minor impact due to the small increase in travel distance and resultant 
small increase in travel time.

Modelled intersection performance with construction traffic indicates that the following intersections would 
experience a temporary reduced level of service:

• Hawkesbury Road/Priddle Street during the morning and evening peak hour. This is due to the closure of 
Alexandra Avenue, resulting in vehicles performing a detour. The majority of detoured vehicles would travel 
on Bailey Street, however some would instead travel on Priddle Street. This intersection would still operate 
with spare capacity with the addition of construction traffic

• Hawkesbury Road/Amos Street during the morning and evening peak hour. This intersection would still 
operate with spare capacity with the addition of construction traffic during the morning peak hour. During 
the evening peak hour, the deterioration in performance is due to downstream congestion emanating from 
the Hawkesbury Road/Great Western Highway/Coleman Street intersection

• Bailey Street/Hassall Street during the morning peak hour. As discussed above, this is due to most detoured 
vehicles traveling on Bailey Street while Alexandra Avenue is closed. This intersection would still operate 
with spare capacity with the addition of construction traffic.

 

Figure 10‑5: Westmead metro station construction site intersection performance (2023) (temporary)

Impacts associated with the permanent road network changes
Following station excavation and tunnelling works at Westmead metro station construction site, Alexandra 
Avenue would be permanently realigned to form a new intersection at Hawkesbury Road with Grand Avenue. 
Figure 10‑6 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1, for the permanent road network arrangement. Additional intersection performance indicators are provided 
in Technical Paper 1 (Transport and traffic).

Analysis of modelled intersection performance results shows that at some locations, the permanent 
realignment of Alexandra Avenue would result in an improvement in intersection performance. This is 
forecast to occur at the following intersections:

• Hawkesbury Road/Alexandra Avenue during the evening peak hour – from level of service F to A

• Hawkesbury Road/Grand Avenue during the morning and evening peak hour – from level of service F to C

• Hawkesbury Road/Bailey Street during the morning and evening peak hour – from level of service E to C 
and F to E, respectively

• Alexandra Avenue/Hassall Street during the morning and evening peak hour – from level of service F to B

• Bridge Road/Grand Avenue during the evening peak hour – from level of service D to C.
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The permanent realignment of Alexandra Avenue would lead to a reduction in traffic on Hassall Street, Bailey 
Street and Alexandra Avenue west of Hawkesbury Road, reducing overall delays experienced at intersections 
along Hawkesbury Road at Alexandra Avenue, Grand Avenue and Bailey Street, and at the Alexandra 
Avenue/Hassall Street intersection.

Modelled intersection performance with construction traffic indicates that the following intersections would 
experience a reduced level of service:

• Hawkesbury Road/Priddle Street during the morning and evening peak hour – from level of service A to B 
and A to C, respectively. This intersection would still operate with spare capacity

• Alexandra Avenue/Bridge Road during the morning and evening peak hour – from level of service B to 
C and E to F, respectively. This intersection would still operate with spare capacity in the morning peak. 
The impact in the evening peak is due to additional vehicles travelling along Grand Avenue, and the Grand 
Avenue/Bridge Road intersection accommodating a higher number of vehicles with increased queue 
lengths on most approaches. This would result in congestion on the westbound approach of the adjacent 
Alexandra Avenue/Bridge Road intersection. Potential opportunities to mitigate the impacts at this 
intersection would be determined in consultation with relevant parts of Transport for NSW and Cumberland 
City Council and may include local area traffic management changes, intersection turning bans and similar

• Bridge Road/Grand Avenue during the morning peak hour – from level of service B to C. This intersection 
would still operate with spare capacity.

 

Figure 10‑6: Westmead metro station construction site intersection performance (2023) (permanent)

Parking 
The combined loss of on‑street parking spaces would have minor impacts given the availability of parking on 
other local roads nearby. 

On‑street parking spaces would be temporarily removed along Hassall Street and Bailey Street adjacent to 
the construction site (about 10 parking spaces on each road). To accommodate signalisation, some additional 
parking spaces may be permanently removed at the Hawkesbury Road/Bailey Street (about four parking 
spaces) and Hassall Street/Bailey Street intersections (about 10 parking spaces). 

Emergency vehicle access
Emergency response services, particularly those travelling to and from the Westmead health precinct 
may also be impacted by the closure of Alexandra Avenue. Emergency response vehicles that would have 
previously used Alexandra Avenue to travel between the Westmead health precinct and Parramatta CBD 
would be diverted onto Bailey Street and Hassall Street. Emergency services (Ambulance, Fire & Rescue and 
Police) would be consulted about the proposed road network changes during construction. The potential for 
ambulance services to travel through the site in specific circumstances would be further investigated during 
detailed construction planning. 

10.7 Parramatta metro station construction site
10.7.1 Existing environment
The Parramatta metro station construction site would be located at Horwood Place and within the block 
bound by George Street, Church Street, Macquarie Street and Smith Street. 

The location of the construction site and the surrounding transport network are shown on Figure 10‑7.

 

Figure 10‑7: Parramatta metro station construction site transport network 

Active transport network
Footpaths are provided along both sides of all roads near the construction site. High levels of pedestrian 
activity occur around the existing Parramatta Station, bus interchange and Westfield Parramatta shopping 
centre. Church Street is the main north‑south pedestrian route and includes a pedestrian only zone between 
Macquarie Street and Darcy Street. Phillip Street, George Street, Macquarie Street, Darcy Street, Hassall 
Street and Argyle Street provide the main east‑west pedestrian routes between Parramatta Park, the 
Parramatta CBD and Harris Park.
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Signposted high pedestrian activity areas near the construction site include:

• Church Street between Palmer Street and Macquarie Street

• Phillip Street between Marsden Street and Charles Street

• Charles Street between Phillip Street and George Street

• Horwood Place between George Street and Macquarie Street.

Pedestrian crossings are provided at the following locations:

• Signalised crossings at the Church Street/George Street intersection, the George Street/Smith Street 
intersection, the Macquarie Street/Smith Street intersection, the Church Street/Macquarie Street 
intersection, and across Macquarie Street between Church Street and United Lane

• Zebra crossings across Horwood Place and across the access road on the southern side of Macquarie Street 
between Horwood Place and Smith Street.

The cycle network surrounding the construction site includes:

• On‑road east‑west cycle route along Phillip Street, George Street and Macquarie Street, connecting to 
shared paths along O’Connell Street, Elizabeth Street and Macarthur Street to Parramatta River and 
Parramatta Park 

• On‑road north‑south cycle routes along O’Connell Street, Horwood Place, Elizabeth Street, Smith Street 
and Church Street. 

In the future, the active transport network will be modified in Parramatta CBD as part of the future Parramatta 
Light Rail (Stage 1). These changes include new pedestrian zones on Church Street and Macquarie Street, 
modification of scramble and midblock pedestrian crossings surrounding the construction site on Church 
Street, Macquarie Street, George Street and Smith Street, and adjustments to cycle routes on Macquarie Street.

Public transport services
A summary of the public transport services around the Parramatta metro station construction site is 
provided in Table 10‑11. 

Table 10‑11: Parramatta metro station construction site existing public transport services 

Public transport mode Description 

Rail  • Sydney Trains network – T1 Western Line, T2 Inner West and Leppington Line, 
T5 Cumberland Line

 • NSW TrainLink network – Blue Mountains Line, Western NSW Line
 • The future Parramatta Light Rail (Stage 1) including a new stop on Macquarie 

Street (currently under construction)

Bus  • 48 bus routes (including four NightRide bus routes)
 • 41 school bus routes 
 • Three shuttle bus services – Parramatta CBD free public shuttle bus, Western 

Sydney University private shuttle, Parramatta Leagues Club private shuttle
 • Two bus transitways – North‑West T‑Way, Liverpool to Parramatta T‑Way
 • Major bus stops on Argyle Street (Parramatta Interchange), Smith Street, Wilde 

Avenue, Victoria Road, Church Street
 • Bus lanes on Smith Street and Station Street East.

Ferry  • F3 Parramatta River Line.

Road traffic volume and patterns
The Great Western Highway is the major arterial road that carries a high volume of traffic through the 
road network surrounding the construction site. Key roads near the construction site include O’Connell 
Street (sub‑arterial road), Macquarie Street (collector road), Pitt Street (sub‑arterial road) and George 
Street (collector road). O’Connell Street operates in both directions north of Macquarie Street, and south 
of Macquarie Street it operates in the southbound direction only. Macquarie Street operates one‑way in an 
eastbound direction. Prior to November 2019, George Street operated one‑way in an eastbound direction 
however was recently converted to two‑way operation between O’Connell Street and Harris Street as part 
of network modifications to accommodate Parramatta Light Rail (Stage1). Pitt Street operates one‑way in a 
northbound direction, with buses only permitted to travel in a southbound direction. 

During the morning peak hour, higher traffic volumes are experienced on the following routes in the vicinity 
of the construction site:

• Eastbound traffic on the Great Western Highway (near Pitt Street), Macquarie Street and George Street

• Northbound traffic on O’Connell Street (north of Macquarie Street) and Pitt Street 

• Southbound bus traffic on Pitt Street.

During the evening peak hour, higher traffic volumes are experienced on the following routes in the vicinity of 
the construction site:

• Westbound traffic on the Great Western Highway near Pitt Street 

• Northbound traffic on Pitt Street 

• Southbound bus traffic on Pitt Street 

• Eastbound traffic on George Street. 

The existing traffic volumes on the surrounding road network are provided in Table 10‑12.

The future road network near the Parramatta metro station will be modified to accommodate Parramatta 
Light Rail (Stage 1). These changes are expected to be implemented by 2023 and have been incorporated 
into the construction traffic modelling assessment.

Table 10‑12: Parramatta metro station construction site existing traffic volumes (2019)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Great Western Highway west of Pitt Street Eastbound 1,780 940

Westbound 990 1,790

Macquarie Street west of O’Connell Street Eastbound 2,440 1,480

Westbound N/A N/A

George Street east of Church Street1 Eastbound 780 510

Westbound N/A N/A

Pitt Street north of Great Western Highway Northbound 1,330 810

Southbound 20 30

O’Connell Street south of George Street Northbound 2,140 1,350

Southbound 1,420 1,100

O’Connell Street north of Great Western 
Highway

Northbound N/A N/A

Southbound 1,020 1,460

Note 1: George Street was converted to two way traffic flow as part of the future Parramatta Light Rail (Stage 1) works in November 2019

Intersection performance
Modelled intersection performance during the morning and evening peak hours for key intersections near the 
Parramatta metro station construction site is shown in Table 10‑13.

Modelled intersection performance indicates that all intersections perform at level of service D or better during 
the morning and evening peak hour. Some intersections along Great Western Highway, O’Connell Street and 
Pitt Street are approaching capacity and experience queues that extend past adjacent intersections.
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Table 10‑13: Modelled peak hour existing intersection performance – Parramatta metro station 
construction site (2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Great Western Highway/Pitt Street Morning 3,954 44 D

Evening 3,410 32 C

Great Western Highway/O’Connell 
Street

Morning 2,894 29 C

Evening 2,990 48 D

Pitt Street/Argyle Street/Park 
Parade

Morning 2,618 53 D

Evening 2,040 28 B

O’Connell Street/Aird Street Morning 1,438 6 A

Evening 1,429 53 D

O’Connell Street/Argyle Street Morning 1,881 15 B

Evening 2,360 32 C

O’Connell Street/Hunter Street Morning 1,608 <5 A

Evening 1,872 24 B

O’Connell Street/Macquarie Street Morning 3,291 13 A

Evening 2,620 44 D

O’Connell Street/George Street Morning 3,640 36 C

Evening 2,671 22 B

George Street/Marsden Street Morning 1,761 21 B

Evening 1,713 20 B

George Street/Church Street Morning 772 23 B

Evening 587 27 B

George Street/Horwood Place Morning 939 14 A

Evening 808 17 B

On‑street parking, loading, servicing and pick‑up arrangements
On‑street parking in Parramatta consists of free and paid parking. Immediately surrounding and within the 
construction site, there are some paid on‑street parking spaces along Horwood Place, Macquarie Street and Church 
Street. On‑street paid parking is also provided on a number of sections of George Street, particularly near Horwood 
Place and east of Smith Street. In contrast, there are no on‑street parking spaces provided on Smith Street.

Kiss and ride and loading zones are located throughout the Parramatta CBD. Point to point transport service 
zones are located close to Parramatta Station on Fitzwilliam Street and Valentine Avenue.

10.7.2 Potential impacts
Vehicle movement forecast and routes 
The anticipated vehicle (light and heavy) one way movements at the construction site over a typical day are 
provided in Figure 10‑8 and Figure 10‑9 respectively.

The proposed primary haul routes are shown in Figure 10‑10. Access to and egress from the construction 
site would be right in and left out via George Street and Horwood Place. Light and heavy vehicles may also 
access the construction site right out and left in via this same intersection. Traffic control would be required 
to safely manage access and egress at this intersection and may include signals. Roads forming part of the 
construction vehicle route include Great Western Highway, Pitt Street, Macquarie Street, O’Connell Street, 
George Street and Victoria Road.

Figure 10‑8: Hourly light vehicle movements at the Parramatta metro station construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑9: Hourly heavy vehicle movements at the Parramatta metro station construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.
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Figure 10‑10: Parramatta metro station construction site primary haul routes 

Active transport network 
Existing pedestrian connectivity surrounding the Parramatta metro station construction site is expected 
to be maintained throughout construction. Horwood Place would be temporarily closed and north‑south 
pedestrian connectivity would be maintained using Church Street and Smith Street.

Batman Walk, which is a short pedestrian‑only lane, would be closed during construction. This lane connects 
Macquarie Street and Macquarie Lane and primarily functions as an access route to the City Centre (Horwood Place) 
car park. As this car park would be closed permanently, an alternative for this pedestrian route is not required.

Horwood Place is also designated on‑road cycle route of moderate difficulty. As this would be temporarily 
closed during construction, cyclists would be required to travel via alternative roads. These could include 
Smith Street or Church Street. Given the closure of Horwood Place, the impact to cyclists is anticipated to be 
minor given the closure would be temporary and short in duration.

Public transport services
A summary of the potential impacts to public transport services around the construction site is provided in 
Table 10‑14.

Table 10‑14: Parramatta metro station construction site existing public transport impacts  

Public transport 
mode Impact description 

Rail  • Potential temporary minor increase to light rail travel time (post Parramatta Light 
Rail Stage 1 opening) due to additional construction vehicles on the road network

 • No impact on suburban and intercity rail

Bus  • Potential temporary minor increase in travel time due to additional construction 
vehicles on the road network

 • No impacts to the operation of bus stops

Ferry  • No impact

Road network performance
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This includes 
reducing vehicle movements in network peak periods and during school drop off and pick up periods.

Figure 10‑11 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1. Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

Analysis of modelled intersection performance results shows that the Pitt Street/Argyle Street/Park Parade 
intersection improves with Stage 1. This is due to downstream changes at the Hawkesbury Road/Alexandra Avenue 
and Alexandra Avenue/Hassall Street intersections in Westmead, which would be modified during construction. The 
modification of these intersections would result in a reduction in westbound queues along Alexandra Avenue and 
Park Parade, improving the overall operational performance of the Pitt Street/Argyle Street/Park Parade intersection.

Modelled intersection performance with construction traffic indicates that the O’Connell Street/Argyle Street 
intersection would experience a temporary reduction in performance during the evening peak. This is due to the 
additional construction vehicles travelling on O’Connell Street in the southbound direction. Furthermore, O’Connell 
Street between Macquarie Street and Argyle Street is a major weaving segment, and the additional construction 
vehicles increases the difficulty for vehicles to change lanes, potentially resulting in increased congestion.

Traffic control measures would be required for the construction site access of George Street, and may include 
traffic signals. The final measures would be determined in consultation with Transport for NSW.

 

Figure 10‑11: Parramatta metro station construction site intersection performance (2023)

Parking and property access 
Several on‑street and off‑street parking spaces would be permanently removed. These include:

• About 30 metered on‑street parking spaces in Horwood Place 

• 20 off‑street parking spaces accessible from Horwood Place and located to the rear of properties being 
acquired as part of Stage 1 at the Church Street/George Street intersection

• About 800 off‑street parking spaces in the City Centre (Horwood Place) multi‑level car park. 
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Closure of the City Centre (Horwood Place) car park is consistent with the City of Parramatta’s approach of 
closing some council‑owned parking facilities to allow redevelopment within Parramatta CBD, as stated in 
the Draft Parramatta CBD Public Car Parking Strategy (City of Parramatta, 2017b). The City of Parramatta 
strategy also identifies potential measures to offset this loss of car parking.

Existing rear access provided from Horwood Place for properties fronting Church Street would be 
maintained via an alternative access lane to be constructed at the start of the construction phase. This 
access lane would be accessible to and from George Street. Impacts to vehicles accessing these properties 
are anticipated to be minor with the potential increase in travel distance of up to 360 metres and potential 
increase in travel time of up to two minutes. Access from Macquarie Lane to properties fronting Smith Street 
that would remain during construction would be maintained via the existing laneway. Vehicular access to the 
rear access to 69 George Street would be maintained during construction.

Sydney Metro would consult affected property owners to develop alternative access arrangements. There 
would be no other impacts to private property access.

10.8 Clyde stabling and maintenance facility construction site
10.8.1 Existing environment
The Clyde stabling and maintenance facility construction site is bound by Shirley Street, Unwin Street, 
James Ruse Drive and the M4 Western Motorway. The location of the construction site and the surrounding 
transport network are shown on Figure 10‑12.

 

Figure 10‑12: Clyde stabling and maintenance facility construction site road network and indicative vehicle 
routes

Active transport network
The pedestrian network around the Clyde stabling and maintenance facility construction site is limited given 
the industrial land uses to the east of Rosehill Gardens racecourse and north of Duck River. Formal pedestrian 
crossings are limited and are generally a considerable distance from the construction site. Pedestrian 
volumes near the Clyde stabling and maintenance facility construction site are expected to be low.

Crossings are provided at the following locations:

• Signalised crossings at the Parramatta Road/Wentworth Street intersection

• Signalised crossings at Parramatta Road/James Ruse Drive intersection

• Pedestrian footbridge over James Ruse Drive near the now closed Rosehill Station.

The cycle network surrounding the construction site includes:

• M4 cycleway located near the southern boundary of the construction site

• Off‑road shared path along the norther side of Parramatta Road

• On‑road route along Kendall Street, Martha Street, Alfred Street, Prospect Street and Virginia Street.

Public transport services
A summary of the public transport services around the Clyde stabling and maintenance facility construction 
site is provided in Table 10‑15.

Table 10‑15: Clyde stabling and maintenance facility construction site existing public transport services

Public transport mode Description 

Rail  • No train services in close proximity to the construction site

Bus  • Four bus routes (including two NightRide bus routes)
 • Six school bus routes
 • Major bus stops on Alfred Street, James Ruse Drive and Parramatta Road 

Road traffic volume and patterns
Parramatta Road is a major arterial road that carries high traffic volumes of at least 1,600 vehicles during the 
peak hour in each direction. West of Wentworth Street (collector road), the Parramatta Road westbound 
volumes are higher than eastbound volumes, with comparatively higher volumes experienced in both 
directions during the morning peak hour compared to the evening peak hour. To a lesser extent, traffic 
volumes on James Ruse Drive (arterial road) north of Parramatta Road are also high, ranging between 1,110 
and 1,500 vehicles in each direction during the peak hour. This section of James Ruse Drive has a southbound 
morning peak direction and a northbound evening peak direction.

Given the industrial land uses east of James Ruse Drive, low traffic volumes are experienced on the local road 
network at Unwin Street (local road), Kay Street (local road) and Wentworth Street, with fewer than 280 
vehicles per hour observed in each direction during both peak periods.

The existing traffic volumes on the surrounding road network are provided in Table 10‑16.
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Table 10‑16: Clyde stabling and maintenance facility construction site existing traffic volumes (2019)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Unwin Street west of Colquhoun Street Eastbound 220 190

Westbound 280 130

Parramatta Road west of Wentworth Street Eastbound 1,730 1,600

Westbound 2,110 1,950

Kay Street west of Wentworth Street Eastbound 150 170

Westbound 270 90

James Ruse Drive north of Parramatta Road Eastbound 1,300 1,280

Westbound 1,500 1,110

Wentworth Street north of Parramatta Road Eastbound 260 120

Westbound 150 180

Intersection performance
Modelled intersection performance during the morning and evening peak hours for key intersections near the 
Clyde stabling and maintenance facility construction site is shown in Table 10‑17.

Modelled intersection performance indicates that all intersections currently perform at a level of service D or 
better during the morning and evening peak hour.

Table 10‑17: Modelled peak hour existing intersection performance – Clyde stabling and maintenance 
facility construction site (2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Parramatta Road/James Ruse Drive Morning 5,078 42 C

Evening 4,764 53 D

Parramatta Road/Marsh Street Morning 3,214 52 D

Evening 3,430 40 C

Parramatta Road/Wentworth Street Morning 4,044 15 A

Evening 3,670 19 B

Wentworth Street/Kay Street Morning 413 <5 A

Evening 258 <5 A

On‑street parking, loading, servicing and pick‑up arrangements
Unrestricted on‑street parking is provided on Kay Street, Unwin Street and Wentworth Street. Parking is 
prohibited on Parramatta Road and James Ruse Drive, with clearways in operation seven days a week during 
daylight hours (6 am to 7 pm Monday to Friday, 8 am to 8 pm Saturday and Sunday). 

There are no kiss and ride, loading zone or point to point transport service zones on roads immediately 
surrounding the construction site.

10.8.2 Potential impacts
Vehicle movement forecast and routes
The anticipated vehicle (light and heavy) one way movements at the construction site over a typical day are 
provided in Figure 10‑13 and Figure 10‑14 respectively.

The proposed primary haul routes are shown in Figure 10‑15. Access to and egress from the site would be 
from Wentworth Street. Roads forming part of the construction vehicle route include Parramatta Road and 
Wentworth Street.

Figure 10‑13: Hourly light vehicle movements at the Clyde stabling and maintenance facility construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑14: Hourly heavy vehicle movements at the Clyde stabling and maintenance facility construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.
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Figure 10‑15: Clyde stabling and maintenance facility construction site primary haul routes

Active transport network
Footpaths located on Unwin Street and Kay Street would be removed to accommodate the construction site. 
These footpaths serve properties that would be within the construction site and therefore the impact to the 
pedestrian network is expected to be minimal. Pedestrian access through this area and on the realigned road 
would be managed to ensure safe pedestrian environments.

No impacts to the cycle network are anticipated during construction.

Public transport network
Bus services operate on Parramatta Road, which also forms part of the Clyde stabling and maintenance 
facility construction haul route. Minimal temporary impacts to buses are expected and would be limited to 
a potential minor increase in travel time due to the additional construction vehicles on the road network. No 
impacts are anticipated on the operation of bus stops.

The construction of the future Parramatta Light Rail (Stage 1) has resulted in the cessation of T6 Carlingford 
Line services and the closure of the existing Rosehill Station, as part of this line is being converted to allow for 
light rail operation. Replacement bus services will be in place until the light rail is operational. No impacts to 
the rail network, replacement bus services or light rail network are anticipated due to Stage 1.

Road network performance
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This 
includes reducing vehicle movements in network peak periods.

Figure 10‑16 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1. Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

Modelled intersection performance shows that Stage 1 would not result in a decline in intersection 
performance and that at some intersections, the addition of construction traffic would result in a temporary 
small reduction in demand flow and/or average delay due to the following factors:

• Additional ‘latent’ or ‘unreleased’ demand, which is traffic that is not able to be assigned in the model 
during the morning and/or evening peak period. These trips are assumed to still exist, however, these trips 
would be delayed and not completed until after the peak period, effectively increasing the duration of the 
peak period

• Fewer vehicles passing through an intersection due to the addition of construction‑related heavy vehicles, 
which have a slower acceleration profile compared to light vehicles. This would likely result in an increase to 
average delay.

Increased traffic on Parramatta Road associated with Stage 1 would result in a temporary increase in 
southbound queue lengths at the Parramatta Road/Wentworth Street during the evening peak period.

Figure 10‑16: Clyde stabling and maintenance facility construction site intersection performance (2023)

Parking 
On‑street parking spaces along Kay Street would be permanently removed. These parking spaces serve the 
properties that would form the construction site. Therefore, the impact of the lost parking spaces would be minimal.

Up to 10 parking spaces may be removed on Unwin Street and Wentworth Street where the realigned Unwin 
Street ties in with the existing road network. The impact of these lost parking spaces would be minimal due 
to the low net decrease in parking spaces, and the availability of alternative parking nearby.
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10.9 Silverwater services facility construction site
10.9.1 Existing environment
The Silverwater services facility construction site is bound by Silverwater Road, Carnarvon Street, Wetherill 
Street North and Derby Street. 

The location of the construction site and the surrounding transport network are shown on Figure 10‑17. 

 

Figure 10‑17: Silverwater services facility construction site transport network

Active transport network 
The local road network surrounding the construction site generally has a footpath on at least one side of the 
road. Pedestrian activity near the construction site is low and is primarily generated by the employees of 
surrounding commercial and industrial businesses.

Pedestrian crossing facilities are limited and include signalised crossings at the Silverwater Road/Carnarvon 
Street and Silverwater Road/Fariola Street intersections.

The cycle network surrounding the construction site is limited and includes:

• A shared path on the M4 Western Motorway and through Deakin Park, shared paths through Deakin Park 
and between Beaconsfield Street and the Louise Sauvage Pathway 

• On‑road cycle routes south of the M4 Western Motorway which connect to Auburn Station and surrounding 
suburbs via the local road network and east of the site on Newington Boulevard and John Ian Wing Parade.

Public transport services
The public transport network around the Silverwater services facility is limited to bus services. A summary of 
these services is provided in Table 10‑18.

Table 10‑18: Silverwater services facility construction site existing public transport services 

Public transport mode Description 

Bus  • Four bus routes 
 • One public on‑demand bus service 
 • Major bus stops on Stubbs Street, Carnarvon Street, Vore Street, Parramatta 

Road and Wetherill Street North. 

Road traffic volume and patterns
Silverwater Road is the primary arterial road near the construction site. Key local roads include Carnarvon 
Street, Wetherill Street North and Derby Street.

During the morning peak hour, higher traffic volumes are experienced on the following routes in the vicinity 
of the construction site:

• Southbound traffic on Silverwater Road 

• Eastbound on Carnarvon

• Northbound on Wetherill Street North

• Westbound on Derby Street. 

During the evening peak hour, higher traffic volumes are experienced on the following routes in the vicinity of 
the construction site:

• Southbound traffic on Silverwater Road 

• Westbound on Carnarvon

• Southbound on Wetherill Street North

• Westbound on Derby Street. 

The existing traffic volumes on the surrounding road network are provided in Table 10‑19.

Table 10‑19: Silverwater services facility construction site existing traffic volumes (2019)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Derby Street east of Silverwater Eastbound 30 20

Westbound 110 40

Carnarvon Street east of Silverwater Road Eastbound 280 130

Westbound 160 350

Silverwater Road south of Derby Street Northbound 1,600 1,710

Southbound 2,110 1,890

Wetherill Street North south of Derby Street Northbound 270 110

Southbound 90 260

Intersection performance
Modelled intersection performance during the morning and evening peak hours for key intersections in the 
vicinity of the Silverwater services facility construction site is shown in Table 10‑20.

Modelled intersection performance indicates that the Silverwater Road / Derby Street intersection currently 
performs at level of service F during the evening peak hour. This is due to the intersection not being signalised 
where the worst movement is reported, which is vehicles turning left from Derby Street onto Silverwater Road 
during the evening peak hour. Given that the intersection is restricted to left‑in and left‑out movements, its 
existing performance during the evening peak hour does not impact vehicles travelling on Silverwater Road. 
Southbound queues on Silverwater Road from the Carnarvon Street intersection extend past Derby Street, 
resulting in an increase to average delays at the Silverwater Road / Derby Street intersection.
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Table 10‑20: Modelled peak hour existing intersection performance – Silverwater services facility 
construction site (2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Silverwater Road/Carnarvon Street Morning 4,283 29 B

Evening 4,229 54 D

Silverwater Road/Derby Street Morning 3,796 18 B

Evening 3,684 77 F

Carnarvon Street/Wetherill Street 
North

Morning 474 <5 A

Evening 494 5 A

Derby Street/Wetherill Street North Morning 408 9 A

Evening 355 15 A

On‑street parking, loading, servicing and pick‑up arrangements
Unrestricted on‑street parking is provided on both sides of most local roads including Derby Street, Wetherill 
Street North and Carnarvon Street. However, during special events on‑street parking on these roads is time 
restricted to two hours. Parking is prohibited on Silverwater Road, with clearways in operation seven days a 
week during daylight hours (6 am to 7 pm Monday to Friday, 9 am to 6 pm Saturday and Sunday).

There are no kiss and ride, loading zone or point to point transport service zones on roads immediately 
surrounding the construction site.

10.9.2 Potential impacts
Vehicle movement forecast and routes 
The anticipated vehicle (light and heavy) one way movements at the construction site over a typical day are 
provided in Figure 10‑18 and Figure 10‑19 respectively. 

The proposed primary haul routes are shown in Figure 10‑20. Access to and egress from the construction site 
would be left‑in, left‑out, to and from Derby Street. Roads forming part of the construction vehicle route include 
the M4 Western Motorway, Silverwater Road, Carnarvon Street, Wetherill Street North and Derby Street.

Figure 10‑18: Hourly light vehicle movements at the Silverwater services facility construction site 

Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑19: Hourly heavy vehicle movements at the Silverwater services facility construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑20: Silverwater services facility construction site haulage routes 
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Active transport network
No impacts to the pedestrian and cyclist networks are anticipated during construction.

Public transport network
Carnarvon Street and Wetherill Street North are used by route 544 buses and forms part of the construction 
vehicle route for the Silverwater services facility construction site. Route 544 operates every 30 minutes 
during the weekday morning and evening peak periods. The impact to this service due to additional 
construction vehicles on the road network would be negligible due to the limited frequency of the service. No 
impacts are anticipated on the operation of bus stops.

Road network performance
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This 
includes reducing vehicle movements in network peak periods.

Figure 10‑21 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1. Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

Modelled intersection performance with construction traffic indicates that the following intersections would 
experience a temporary reduction in level of service:

• Silverwater Road/Carnarvon Street during the morning peak hour. This intersection would still operate with 
spare capacity with the addition of construction traffic 

• Silverwater Road/Derby Street during the evening peak hour. This is due to an increase in traffic volumes 
at the intersection, with outbound construction vehicles turning left from the westbound approach. 
Southbound queues on Silverwater Road from the Carnarvon Street intersection during the evening peak 
hour extend past Derby Street, resulting in an increase to average delays experienced by vehicles turning 
left from Derby Street into Silverwater Road.

Figure 10‑21: Silverwater services facility construction site intersection performance (2023)

Parking
Up to six on‑street parking spaces may be temporarily removed near the site access on Derby Street to 
accommodate construction vehicle movements. Impacts are anticipated to be minor given the low number of 
potential lost parking spaces and the availability of alternative on‑street parking on roads nearby.

10.10 Sydney Olympic Park metro station construction site
10.10.1 Existing environment
The Sydney Olympic Park metro station construction site would be located on Herb Elliott Avenue near 
Figtree Drive, Showground Road and Dawn Fraser Avenue.

The location of the construction site and the surrounding transport network are shown on Figure 10‑22.

Figure 10‑22: Sydney Olympic Park metro station construction site transport network 

Active transport network
The pedestrian network near the Sydney Olympic Park metro station construction site is well established with 
wide footpaths and large, paved pedestrian areas to accommodate large crowds during major special events. 
There are no formal pedestrian crossing facilities immediately surrounding the construction site. However, 
local roads such as Herb Elliott Avenue, Showground Road and Figtree Drive carry low vehicle volumes and 
have a 40 kilometres per hour signposted speed limit, which provide pedestrians with generally safe road 
crossing conditions.
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Pedestrian crossings are provided at the following locations near the construction site: 

• Signalised crossings at the Sarah Durack Avenue/Olympic Boulevard intersection, the Sarah Durack 
Avenue/Australia Avenue intersection, the Australia Avenue/Herb Elliott Avenue intersection and the 
Homebush Bay Drive/Australian Avenue/Underwood Road roundabout

• A staged crossing via the central median on Olympic Boulevard. 

The cycle network surrounding the construction site is well‑developed and includes:

• Marked cycle lanes on both sides of Australia Avenue, Sarah Durack Avenue, Edwin Flack Avenue, Dawn 
Fraser Avenue and Bennelong Parkway

• On‑road cycle routes along Shirley Strickland Avenue and Rod Laver Drive

• Off‑road shared paths throughout the area, particularly to the west of Olympic Boulevard and east of 
Australia Avenue around Bicentennial Park

• Defined bicycle circuits within the Sydney Olympic Park precinct, including the Olympic Circuit, River 
Heritage Circuit and Parklands Circuit. These circuits comprise the above on‑road and off‑road cycle paths, 
and other cycle paths located north of Bicentennial Park and Dawn Fraser Avenue.

Public transport services
A summary of the public transport services around the Sydney Olympic Park metro station construction site 
is provided in Table 10‑21. 

Table 10‑21: Sydney Olympic Park metro station construction site existing public transport services 

Public transport mode Description 

Rail  • Sydney Trains network – T7 Olympic Park Line
 • Planned Parramatta Light Rail (Stage 2) including a planned stop on Dawn 

Fraser Avenue near Showground Road

Bus  • Four bus routes (including one Night Ride bus route)
 • Nine additional bus routes for major events
 • One public on‑demand bus service 
 • Two school bus routes 
 • Major bus stops on Edwin Flack Avenue, Dawn Fraser Avenue, Park Street and 

Australia Avenue.

Road traffic volume and patterns
Parramatta Road and Homebush Bay Drive are the primary arterial roads near the construction site and 
carry the highest levels of traffic. Key local roads connecting the wider road network to Sydney Olympic Park 
include Australia Avenue, Sarah Durack Avenue, Edwin Flack Avenue and Birnie Avenue. Olympic Boulevard, 
Herb Elliott Avenue and Figtree Drive provide access to the construction site and are signposted with a 40 
kilometres per hour speed limit.

During the morning peak hour, higher traffic volumes are experienced on the following routes in the vicinity 
of the construction site:

• Eastbound and westbound traffic on Parramatta Road 

• Eastbound traffic on Homebush Bay Drive 

• Northbound traffic on Australia Avenue 

• Northbound traffic on Birnie Avenue. 

During the evening peak hour, higher traffic volumes are experienced on the following routes in the vicinity of 
the construction site:

• Eastbound and westbound traffic on Parramatta Road 

• Eastbound traffic on Homebush Bay Drive 

• Northbound and southbound traffic on Australia Avenue 

• Westbound traffic on Sarah Durack Avenue 

• Northbound traffic on Edwin Flack Avenue 

• Southbound traffic on Birnie Avenue. 

The existing traffic volumes on the surrounding road network are provided in Table 10‑22.

Table 10‑22: Sydney Olympic Park metro station construction site existing traffic volumes (2019)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Parramatta Road west of Birnie Avenue Eastbound 1,840 1,510

Westbound 2,070 1,760

Homebush Bay Drive ramps west of 
Australia Avenue

Eastbound 850 670

Westbound 360 480

Herb Elliott Avenue west of Australia 
Avenue

Eastbound 160 330

Westbound 370 90

Sarah Durack Avenue west of Olympic 
Boulevard

Eastbound 370 570

Westbound 450 810

Figtree Drive west of Australia Avenue Eastbound 40 150

Westbound 230 20

Australia Avenue north of Homebush Bay 
Drive

Northbound 1,810 1,750

Southbound 1,300 1,800

Australia Avenue north of Figtree Drive Northbound 760 400

Southbound 420 630

Olympic Boulevard north of Sarah Durack 
Avenue

Northbound 160 240

Southbound 140 290

Edwin Flack Avenue north of Sarah Durack 
Avenue

Northbound 460 830

Southbound 480 430

Birnie Avenue north of Parramatta Road Northbound 650 600

Southbound 500 980

Intersection performance
Modelled existing intersection performance during the morning and evening peak hours for key intersections 
near the Sydney Olympic Park metro station construction site is shown in Table 10‑23.

Traffic congestion along Parramatta Road adjacent to Sydney Olympic Park is high during both peak hours, 
which is reflected in the existing performance of the Birnie Avenue/Parramatta Road intersection. Queuing 
on Parramatta Road impacts the ability of vehicles to turn out of Birnie Avenue. Southbound queues from the 
intersection reduces the capacity and impacts on the performance of the Edwin Flack Avenue/Shane Gould 
Avenue/Birnie Avenue intersection upstream, particularly during the evening peak hour.

The roundabout at Australia Avenue/Underwood Road/Homebush Bay Drive also currently performs at or 
near capacity during the morning and evening peak hour, with long queues on the Homebush Bay Drive 
westbound off ramp. This is due to vehicles approach from the off ramp having to yield to vehicles from 
Australia Avenue. The existing performance of the roundabout is further compounded as vehicles from 
the Underwood Road northbound approach yield to right turning vehicles from Australia Avenue and the 
Homebush Bay Drive westbound off ramp.

The existing performance of the Australia Avenue/Sarah Durack Avenue/Bennelong Parkway intersection 
in the evening peak hour can be attributed to the high number of vehicles travelling northbound into the 
Sydney Olympic Park precinct.
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Table 10‑23: Modelled peak hour existing intersection performance – Sydney Olympic Park metro station 
construction site (2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Australian Avenue/Sarah Durack 
Avenue/Bennelong Parkway

Morning 3,418 24 B

Evening 3,176 57 E

Australia Avenue/Underwood Road/
Homebush Bay Drive

Morning 3,973 64 E

Evening 3,931 >100 F

Birnie Avenue/Parramatta Road Morning 4,617 >100 F

Evening 4,535 79 F

Edwin Flack Avenue/Shane Gould 
Avenue/Birnie Avenue

Morning 1,406 30 C

Evening 1,857 58 E

Herb Elliot Avenue/Parkview Drive/
Australian Avenue

Morning 1,263 43 D

Evening 887 56 D

Olympic Boulevard/Herb Elliot Avenue Morning 618 <5 A

Evening 528 <5 A

Olympic Boulevard/Sarah Durack 
Avenue

Morning 1,166 17 B

Evening 1,671 22 B

Sarah Durack Avenue/Edwin Flack 
Avenue

Morning 968 17 B

Evening 1,315 6 A

Olympic Boulevard/Figtree Drive Morning 884 <5 A

Evening 926 <5 A

On‑street parking, loading, servicing and pick‑up arrangements
Free, time‑limited on‑street parking spaces are available along Olympic Boulevard, Murray Rose Avenue, 
Dawn Fraser Avenue, Figtree Drive, Herb Elliot Avenue, Showground Road, Grand Parade and Parkview 
Drive. There are also paid on‑street parking spaces available along Herb Elliot Avenue, Dawn Fraser Avenue 
and Showground Road. During major special events, on‑street parking may not be available due to road 
closures in place around the Sydney Olympic Park precinct.

A number of other on‑street parking arrangements exist on Herb Elliott Avenue and include parking for 
motorbikes, a loading zone on the northern side about 90 metres east of Showground Road, a kiss and 
ride zone near Olympic Boulevard and a point to point transport service zone on the southern side near 
Showground Road. There is a mail zone on the western side of Showground Road and a loading zone on the 
southern side of Dawn Fraser Avenue between Showground Road and Park Street.

10.10.2 Potential impacts
Vehicle movement forecast and routes 
The anticipated vehicle (light and heavy) one way movements at the construction site over a typical day are 
provided in Figure 10‑23 and Figure 10‑24 respectively.

The proposed primary haul routes are shown in Figure 10‑25. Access to and egress from the construction site 
would be left in and both left and right out via Herb Elliot Avenue. Roads forming part of the construction 
vehicle route include the M4 Western Motorway, Homebush Bay Drive, Australia Avenue and Herb Elliott Avenue.

Figure 10‑23: Hourly light vehicle movements at the Sydney Olympic Park metro station construction site 
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑24: Hourly heavy vehicle movements Sydney Olympic Park metro station construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.
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Figure 10‑25: Sydney Olympic Park metro station construction site haulage routes 

Active transport network 
Part of Showground Road would be permanently pedestrianised as part of Stage 1 construction. This would 
improve the pedestrian network by removing potential existing conflicts between pedestrians and vehicles.

Australia Avenue and Edwin Flack Avenue are designated on‑road cycle environments of moderate difficulty. 
Temporary impacts to cyclists on these roads would be minor given that cyclists would be interacting with a 
low number of additional heavy vehicles generated at the Sydney Olympic Park metro station construction site.

Public transport network 
A summary of the potential impacts to public transport services around the construction site is provided in 
Table 10‑24. 

Table 10‑24: Sydney Olympic Park metro station construction site existing public transport impacts  

Public transport mode Impact description 

Rail  • No impact

Bus  • Potential temporary minor increase in travel time due to additional construction 
vehicles on the road network

 • During special events, construction vehicle movements would be limited where 
possible to minimise impacts on special event bus services

 • No impacts to the operation of regular or special event bus stops.

Road network performance 
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This 
includes reducing vehicle movements in network peak periods.

Figure 10‑26 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1. Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

Modelled intersection performance with construction traffic indicates that the following intersections would 
experience a temporary reduced level of service:

• Herb Elliott Avenue/Parkview Drive/Australia Avenue during the evening peak hour – from level of service 
D to F. This is due to an increase in traffic volumes at the intersection, with inbound construction vehicles 
turning left from the northbound approach and outbound construction vehicles turning right from the 
eastbound approach. This temporary impact is not considered a major impact as it does not interface with 
the arterial road network

• Sarah Durack Avenue/Edwin Flack Avenue during the evening peak hour – from level of service A to B. This 
intersection would still operate with spare capacity with the addition of construction traffic.

All other intersections forming part of the construction vehicle route would perform at the same level of 
service compared to the scenario without construction traffic. 

Figure 10‑26: Sydney Olympic Park metro station construction site intersection performance (2023)
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Parking and property access 
Cut‑and‑cover works across Herb Elliott Avenue would require temporary closures of Herb Elliot Avenue. 
Options for this work are currently under investigation and may include:

• Full closure for an extended period: In this case, access to adjacent properties would be maintained from 
either end of Herb Elliott Avenue

• Stage partial closures: In this case, through traffic would be maintained under traffic control, although this 
would be likely to extend the total duration of works.

Sydney Metro is also investigating the feasibility of design and construction options to avoid cut‑and‑cover 
works across Herb Elliott Avenue.

Showground Road at its intersection with Dawn Fraser Avenue would be pedestrianised to accommodate 
the proposed northern station entry. Access to the Ibis, Pullman and Novotel Hotels’ underground car park 
and driveway access (for authorised vehicles only) to the Abattoir Heritage Precinct would be maintained via 
Olympic Boulevard and Herb Elliott Avenue, resulting in additional travel distance of up to 220 metres. This 
would be a minor impact due to the small increase in travel distance and resultant small increase in travel 
time. There would be no other impacts to parking or private property access.

The taxi rank on the southern side of Herb Elliott Avenue adjacent to the construction site would be temporarily 
relocated to an alternative site close to its current location. The potential impact to taxi customers would be minor.

10.11 North Strathfield metro station construction site
10.11.1 Existing environment
The North Strathfield metro station construction site would be bound by Pomeroy Street, Queen Street and 
the T9 Northern Line. 

The location of the construction site and the surrounding transport network are shown on Figure 10‑27.

 

Figure 10‑27: North Strathfield metro station construction site transport network 

Active transport network 
Footpaths exist on both sides of most streets near the North Strathfield metro station construction site. 
Pedestrian crossing facilities are limited and provided at the following locations: 

• A pedestrian bridge across the T9 Northern Line at the existing North Strathfield Station between Queen 
Street and Hamilton Street East/Pomeroy Street. There are three short footpaths near the Queen Street/
Wellbank Street intersection which converge at the pedestrian overbridge, providing access to the existing 
North Strathfield Station and the western side of the rail line

• Signalised crossing along Concord Road and at the Pomeroy Street/George Street intersection

• A raised zebra crossing at the Queen Street/Wellbank Street intersection. 

The cycle network surrounding the construction site includes:

• On‑road cycle routes to the west of the existing North Strathfield Station along Underwood Road, Bridge 
Road, Pomeroy Street and The Crescent 

• Shared paths near Powells Creek to the west of the existing North Strathfield Station (including connections 
to the Cooks River cycleway and the Sydney Olympic Park precinct)

• On‑road and off‑road cycle routes to the east of the existing North Strathfield Station along Concord Road, 
Patterson Street and Gipps Street. 

Public transport services
A summary of the public transport services around the North Strathfield metro station construction site is 
provided in Table 10‑25. 

Table 10‑25: North Strathfield metro station construction site existing public transport services 

Public transport mode Description 

Rail  • Sydney Trains network – T9 Northern Line.

Bus  • Six bus routes (including two NightRide bus routes)
 • One public on‑demand bus service 
 • 22 school bus routes 
 • Major bus stops on Underwood Road, Concord Road and Wellbank Street.

Road traffic volume and patterns
The M4 Western Motorway, Parramatta Road and Concord Road are the major arterial roads that carry high 
volumes of traffic through the road network surrounding the construction site. Key collector roads near the 
construction site include Queen Street and Wellbank Street.

During the morning peak hour, higher traffic volumes are experienced on the following routes in the vicinity 
of the construction site:

• Westbound traffic on the M4 Western Motorway and Parramatta Road 

• Northbound traffic on Concord Road

• Northbound and southbound traffic on Queen Street. 

During the evening peak hour, higher traffic volumes are experienced on the following routes in the vicinity of 
the construction site:

• Eastbound traffic on the M4 Western Motorway and Parramatta Road

• Southbound traffic on Concord Road

• Eastbound and westbound traffic on Wellbank Street

• Northbound and southbound traffic on Queen Street. 

The existing traffic volumes on the surrounding road network are provided in Table 10‑26.
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Table 10‑26: North Strathfield metro station construction site existing traffic volumes (2019) 

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Parramatta Road west of Concord Road Eastbound 800 950

Westbound 960 1,040

M4 Western Motorway north of Parramatta 
Road

Eastbound 2,060 2,140

Westbound 2,500 1,990

Waratah Street west of Concord Road Eastbound 60 50

Westbound 60 40

Wellbank Street east of Queen Street Eastbound 340 380

Westbound 410 410

Concord Road north of Parramatta Road Northbound 1,320 910

Southbound 1,060 1,290

Concord Road south of Wellbank Street Northbound 1,230 810

Southbound 610 890

Queen Street north of Wellbank Street Northbound 400 490

Southbound 430 440

Intersection performance
Modelled intersection performance during the morning and evening peak hours for key intersections in the 
vicinity of the North Strathfield metro station construction site is shown in Table 10‑27.

The high traffic volumes experienced on all approaches to the Concord Road/Parramatta Road/Leicester 
Avenue intersection result in its existing performance during the morning peak hour. 

Queuing on Queen Street in the northbound direction during the evening peak hour comes from the 
Queen Street/Beronga Street intersection and extends past the Queen Street/Wellbank Street intersection, 
reducing its capacity and resulting in a deterioration in performance.

Table 10‑27: Modelled peak hour existing intersection performance – North Strathfield metro station 
construction site (2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Concord Road/Parramatta Road/
Leicester Avenue

Morning 3,530 65 E

Evening 3,756 45 D

Concord Road/Patterson Street Morning 2,755 25 B

Evening 2,834 23 B

Concord Road/Wellbank Street Morning 2,626 24 B

Evening 2,583 24 B

Queen Street/Parramatta Road Morning 1,748 7 A

Evening 2,010 5 A

Wellbank Street/Queen Street Morning 740 41 C

Evening 893 91 F

M4 Western Motorway/Concord Road Morning 2,645 54 D

Evening 2,804 33 C

On‑street parking, loading, servicing and pick‑up arrangements
A mix of time‑restricted and unrestricted on‑street parking is provided on roads near the construction site 
including Queen Street, Beronga Street, Waratah Street, Wellbank Street and Shipley Avenue. On‑street 
parking spaces close to the existing North Strathfield Station are generally time‑restricted. Weekday peak 
period clearways operate on Concord Road, with on‑street parking available on the western side only, 
outside of these periods.

A kiss and ride zone is located on the western side of Queen Street near Wellbank Street and a mail zone 
is located on the eastern side of Queen Street near Wellbank Street. There are no loading zones on roads 
immediately surrounding the construction site.

10.11.2 Potential impacts
Vehicle movement forecast and routes
The anticipated vehicle (light and heavy) one way movements at the construction sites over a typical day are 
provided in Figure 10‑28 and Figure 10‑29 respectively.

The proposed primary haul routes are shown in Figure 10‑30. Access to and egress from the north and south 
construction sites would be left in and right‑out for the northern site access and right‑in, left‑out for the 
southern site access, to and from Queen Street. Roads forming part of the construction vehicle route include 
the M4 Western Motorway, Concord Road, Wellbank Street and Queen Street.

Adjustments to construction site access arrangements and the local road network would be explored during 
detailed design to minimise conflicts with heavy vehicles movements. This may include use of Waratah Street 
for haulage, adjustments to local traffic circulation, and/or changes to traffic control at Queen Street and 
Wellbank Street.

Figure 10‑28: Hourly light vehicle movements at the North Strathfield metro station construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.
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Figure 10‑29: Hourly heavy vehicle movements at the North Strathfield metro station construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑30: North Strathfield metro station construction site haulage routes

Active transport network 
The western footpath on Queen Street adjacent to the construction site would be temporarily removed. 
Pedestrians would be diverted to the footpath on the eastern side of Queen Street. The Queen Street / 
Wellbank Street intersection would need to be modified to accommodate heavy vehicles movements and 
provide safe pedestrian access. Modification of the intersection may include signalisation and/or changes to 
zebra crossings.

There are currently three short footpaths near the Queen Street / Wellbank Street intersection which 
converge at the pedestrian overbridge, providing access to the existing North Strathfield Station and the 
western side of the rail line. During construction, some of these footpaths may be closed, however access 
to the existing North Strathfield Station would be maintained. There would be no impacts to the lift access 
provided to the existing station.

Collectively the adjustment of the pedestrian network would minimally temporarily increase the travel 
distance of pedestrians and therefore impacts are anticipated to be minor.

There would be no impacts to the cycle network near the construction site during Stage 1.

Public transport services 
A summary of the potential impacts to public transport services around the construction site is provided in 
Table 10‑28. 

Table 10‑28: North Strathfield metro station construction site existing public transport impacts  

Public transport 
mode Impact description 

Rail  • No impact to services. If works are required within the rail corridor, these works would 
be carried out during rail track possessions

Bus  • Potential temporary minor increase in travel time due to additional construction 
vehicles on the road network

 • Temporary relocation of the existing bus stop on the western side of Queen Street 
(north of Wellbank Street). This bus stop serves nine school bus routes. Bus operators, 
relevant parts of Transport for NSW, the City of Canada Bay and the affected schools 
would be consulted about the new bus stop location. This would not impact the 
operation of school bus services that use this stop, however may result in some 
customers having to temporarily walk slightly further distances to or from the bus stop.

Road network performance 
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This includes 
reducing vehicle movements in network peak periods and during school drop off and pick up periods.

Figure 10‑31 show the performance and the anticipated performance of key intersections in the year 2023 
with and without Stage 1. Additional intersection performance indicators are provided in Technical Paper 1 
(Transport and traffic).

Modelled intersection performance with construction traffic indicates that the following intersections would 
experience a temporary reduction in level of service from Stage 1:

• Concord Road/Patterson Street during the morning peak hour. Without construction traffic, average delay 
at the intersection is 53 seconds, which is close to the threshold between level of service D and E. With 
construction traffic, average delay increases by six seconds which would not substantially change the 
operational performance of the intersection

• M4 Western Motorway/Concord Road during the evening peak hour. Average delay at the intersection 
increases by 20 seconds with the addition of construction traffic. This is the result of additional construction 
vehicles travelling through the intersection to access and egress from the M4 Western Motorway, with 
increased queue lengths on the eastbound and southbound approaches.
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There would be the need to modify the Queen Street/Wellbank Street intersection, which may involve changes 
to the zebra crossings or signalisation. This would improve pedestrian safety, accessibility and connectivity 
during construction, however may have impacts on traffic and pedestrian access and movements.

Sydney Metro is continuing to investigate construction site access arrangements to reduce potential impacts 
and minimise conflicts with heavy vehicle movements. This may include the use of Waratah Street for 
haulage, localised changes to traffic circulation, and / or changes to traffic control and pedestrian crossing 
facilities at the Queen Street / Wellbank Street intersection.

Figure 10‑31: North Strathfield metro station construction site intersection performance

Parking
To enable construction works, the parking lane on the western side of Queen Street would be temporarily 
removed between Wellbank Street and Pomeroy Street, resulting in the temporary loss of about 20 on‑street 
parking spaces. These parking spaces are time‑restricted to one or two hours. Nearby streets have limited 
capacity to accommodate additional parking demand, and it is unlikely that all lost parking spaces could be 
accommodated. Therefore the impact to parking on the surrounding local road network would be moderate. 
Impacts to parking in the local road network surrounding the construction site would be minimised through 
the measures outlined in Section 10.17. 

The kiss and ride zone on the western side of Queen Street north of Wellbank Street would also be 
temporarily relocated during construction. The kiss and ride zone would be relocated to the closest practical 
alternative to minimise disruption to users and therefore impacts are anticipated to be minor.

10.12 Burwood North Station construction site
10.12.1 Existing environment
The Burwood North Station construction site would comprise two separate sites, a northern site and a 
southern site on either side of Parramatta Road. The northern site is bound by Parramatta Road, Loftus 
Street, a part of the southern section of Burton Street, close to Burwood Road and Burwood Road. The 
southern site is on the corner of Parramatta Road and Burwood Road. 

The location of the construction site and the surrounding transport network are shown on Figure 10‑32.

Figure 10‑32: Burwood North Station construction site transport network 

Active transport network 
Footpaths are provided along both sides of most roads near the construction site. High levels of pedestrian 
activity occur along Parramatta Road and Burwood Road (south of Parramatta Road).  

Pedestrian crossings are provided at the following locations: 

• A pedestrian bridge over Parramatta Road near Broughton Street and Britannia Avenue

• Signalised crossings at the Parramatta Road/Burwood Road intersection, the Parramatta Road/Shaftesbury 
Road intersection and the Parramatta Road/Broughton Street intersection

• Staged crossing of Loftus Street via the raised central median. 

The cycle network surrounding the construction site includes:

• A shared path along the southern side of Parramatta Road between the Broughton Street bridge and 
Grantham Street

• On‑road cycle routes along Gipps Street and Stanley Street, and over the Broughton Street bridge. 
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Public transport services
The public transport network around Burwood North Station construction site is limited to bus services. A 
summary of these services is provided in Table 10‑29. 

Table 10‑29: Burwood North Station construction site existing public transport services 

Public transport mode Description 

Bus  • 27 bus routes
 • One public on‑demand bus service 
 • 46 school bus routes 
 • Major bus stops on Parramatta Road, Burwood Road, Gipps Street, Crane Street 

and Railway Parade.

Road traffic volume and patterns
Parramatta Road is the major arterial road that carries a high volume of traffic through the road network 
surrounding the construction site. Key local roads in the vicinity of the construction site include Burwood 
Road, Broughton Street, Gipps Street and Loftus Street. 

During the morning peak hour, higher traffic volumes are experienced on the following routes in the vicinity 
of the construction site:

• Eastbound traffic on Parramatta Road and Gipps Street

• Southbound traffic on Broughton Street, Burwood Road and Loftus Street. 

During the evening peak hour, higher traffic volumes are experienced on the following routes in the vicinity of 
the construction site:

• Eastbound traffic on Parramatta Road

• Eastbound and westbound traffic on Gipps Street 

• Southbound traffic on Broughton Street and Loftus Street

• Northbound and southbound traffic on Burwood Road. 

The existing traffic volumes on the surrounding road network are provided in Table 10‑30.

Table 10‑30: Burwood North Station construction site existing traffic volumes (2019)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Parramatta Road west of Broughton Street Eastbound 2,520 2,920

Westbound 2,260 2,280

Parramatta Road west of Loftus Street Eastbound 2,380 2,820

Westbound 1,840 2,010

Gipps Street west of Loftus Street Eastbound 1,120 1,030

Westbound 820 1,030

Broughton Street north of Parramatta Road Northbound 250 270

Southbound 370 410

Burwood Road south of Parramatta Road Northbound 440 450

Southbound 520 430

Burwood Road south of Gipps Street Northbound 350 380

Southbound 360 350

Loftus Street north of Parramatta Road Northbound <10 30

Southbound 180 140

Intersection performance
Modelled intersection performance during the morning and evening peak hours for key intersections near the 
Burwood North station construction site is shown in Table 10‑31.

The existing performance of the Burton Street/Broughton Street intersection during the morning peak hour 
is due to downstream queuing from the Parramatta Road/Broughton Street intersection.

Traffic congestion along Parramatta Road delays vehicles from Loftus Street turning into Parramatta Road, 
and is reflected in the existing performance of the Parramatta Road/Loftus Street intersection. This is an 
unsignalised intersection, where the intersection performance reported is for the worst movement (in this 
case, the Loftus Street southbound left‑turn).

Table 10‑31: Modelled peak hour existing intersection performance – Burwood North Station construction 
site (2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Broughton Street/Gipps Street Morning 2,457 33 C

Evening 2,698 21 B

Burton Street/Broughton Street Morning 735 >100 F

Evening 932 20 B

Gipps Street/Burwood Road Morning 2,516 25 B

Evening 2,820 22 B

Gipps Street/Loftus Street Morning 1,868 29 B

Evening 2,216 36 C

Loftus Street/Burton Street Morning 263 6 A

Evening 252 <5 A

Parramatta Road/Broughton Street Morning 5,114 35 C

Evening 5,155 27 B

Parramatta Road/Burwood Road Morning 5,420 17 B

Evening 5,506 22 B

Parramatta Road/Loftus Street Morning 4,745 >100 F

Evening 4,780 37 C

On‑street parking, loading servicing and pick‑up arrangements
On‑street parking is provided on both sides of most local and collector roads including Loftus Street, Burton 
Street, Broughton Street and Gipps Street, east of Burwood Road. Most of these on‑street parking spaces do 
not have any time restrictions. West of Burwood Road, on‑street parking is prohibited on both sides of Gipps 
Street during weekday peak periods to allow for two trafficable lanes in each direction. On‑street parking 
spaces provided on Burwood Road close to Gipps Street are not time‑restricted. Near Parramatta Road, 
parking is prohibited on both sides of Burwood Road during weekday peak periods, with time‑restricted 
parking available outside of these hours.

On‑street parking along Parramatta Road is generally not provided with clearways in operation seven days 
a week during daylight hours (6 am to 7 pm Monday to Friday, 8 am to 8 pm Saturday and Sunday), and no 
parking or no stopping signs along most sections of the corridor.

There are no kiss and ride, loading zone or point to point transport service zones on roads immediately 
surrounding the construction site.
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10.12.2 Potential impacts
Vehicle movement forecast and routes 
The anticipated vehicle (light and heavy) one way movements over a typical day are provided in Figure 10‑33 
and Figure 10‑34 respectively for the Burwood North Station northern construction site and in Figure 10‑35 
and Figure 10‑36 respectively for the Burwood North Station southern construction site.

The proposed primary haul routes are shown in Figure 10‑37. Access to the northern construction site would 
be left in from Parramatta Road (for heavy vehicles) and left in from Burton Street (for light vehicles). Egress 
from the northern construction site would be left out via Loftus Street (most heavy vehicles) and left out 
via Burton Street (light vehicles). Roads forming part of the construction vehicle route for the northern site 
include the M4 Western Motorway, Parramatta Road, Loftus Street, Gipps Street and Broughton Street. 
Access to and egress from the southern construction site would be left in from Burwood Road and left out 
via Parramatta Road. Roads forming part of the construction vehicle route for the southern site include the 
Parramatta Road, Burwood Road and the M4 Western Motorway. 

Figure 10‑33: Hourly light vehicle movements at the Burwood North Station northern construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑34: Hourly heavy vehicle movements at the Burwood North Station northern construction site 
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑35: Hourly light vehicle movements at the Burwood North Station southern construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.



Sydney Metro West Environmental Impact Statement | Westmead to The Bays and Sydney CBD  10-27

Part C | Sydney Metro West Stage 1  Chapter 10 | Transport and traffic – Stage 1

Figure 10‑36: Hourly heavy vehicle movements at the Burwood North Station southern construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑37: Burwood North Station construction site haulage routes 

Active transport network 
No impacts to pedestrians are anticipated during construction.

Gipps Street between Loftus Street and Broughton Street is designated as a moderate or high difficulty 
on‑road cycle route. This section of Gipps Street would also be temporarily used by egressing construction 
vehicles generated at the northern construction site resulting in cyclists on Gipps Street temporarily 
interacting with a low number of additional heavy vehicles. Fencing located directly outside of the Pine Inn 
Hotel would be removed consistent with other sections of Parramatta Road nearby.

Public transport services 
The public transport network around Burwood North Station construction site is limited to bus services. A 
summary of the potential impacts to bus services around the construction site is provided in Table 10‑32.

Table 10‑32: Burwood North station construction site existing public transport impacts  

Public transport 
mode Impact description 

Bus  • Temporary relocation of the following bus stops:
 • The bus stop on the northern side of Parramatta Road between Burwood Road and 
Loftus Street, adjacent to the Burwood North Station northern construction site

 • The bus stop on the eastern side of Burwood Road between Neichs Lane and 
Parramatta Road, adjacent to the Burwood North Station northern construction site

 • The bus stop on the southern side of Parramatta Road between Burwood Road and 
Esher Street, adjacent to the Burwood North Station southern construction site.

 • Bus operators, relevant parts of Transport for NSW, the City of Canada Bay and 
Burwood Council (as relevant) would be consulted about the new bus stop locations.

 • Potential temporary minor increase in travel time due to additional construction 
vehicles on the road network. 

Road network performance 
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This includes 
reducing vehicle movements in network peak periods and during school drop off and pick up periods.

Figure 10‑38 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1. Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

Compared to existing conditions, there is a substantial decrease in demand flow at intersections along 
Parramatta Road. This is due to the progressive opening of WestConnex stages, where a considerable 
proportion of traffic that currently travels on Parramatta Road is forecast to shift onto WestConnex by 2023.

Modelled intersection performance with construction traffic indicates that the Parramatta Road/Broughton 
Street intersection would experience a temporary deterioration in performance from level of service B to C. 
However, this intersection would still operate with spare capacity.

Overall, all intersections would continue to perform satisfactorily at level of service D or better with 
construction traffic.

Sydney Metro is continuing to investigate opportunities to provide construction vehicle access and egress 
directly to Parramatta Road and minimise the use of Loftus Street by construction heavy vehicles.



10-28 Sydney Metro West Environmental Impact Statement | Westmead to The Bays and Sydney CBD 

Part C | Sydney Metro West Stage 1  Chapter 10 | Transport and traffic – Stage 1

Figure 10‑38: Burwood North Station construction site intersection performance (2023)

Parking
About four on‑street parking spaces would be temporarily removed on the western side of Loftus Street 
adjacent to the Burwood North Station northern construction site boundary. The temporary loss of parking 
spaces would not have any major impacts on parking considering the proximity and availability of other spaces.

Off‑street private parking for properties fronting Burwood Road and Parramatta Road within the Burwood 
North Station northern construction site would be permanently removed. These parking spaces serve 
properties that would be demolished during construction and would result in negligible parking impacts. 

10.13 Five Dock Station construction site
10.13.1 Existing environment
The Five Dock Station construction site would comprise two separate sites, a western site and an eastern site 
on either side of Great North Road. The Five Dock Station western construction site is between Great North 
Road and East Street to the north of Fred Kelly Place. The Five Dock Station eastern construction site is on 
the corner of Waterview Street and Second Avenue.

The location of the construction site and the surrounding transport network are shown on Figure 10‑39.

Figure 10‑39: Five Dock Station construction site transport network 

Active transport network 
Footpaths are provided on both sides of all roads near the Five Dock Station construction site. Pedestrian activity 
near the construction site is concentrated around businesses and community facilities along Great North Road.

Pedestrian crossings are provided at the following locations: 

• Signalised crossings at: 

• Great North Road/Ramsay Road/First Avenue intersection 

• Great North Road/Garfield Street intersection 

• Great North Road/Lyons Road intersection

• Great North Road/Queens Road/Fairlight Street intersection 

• Great North Road at Fred Kelly Plaza 

• A raised zebra crossing across Great North Road near Henry Street. 

There are no controlled pedestrian crossings in the immediate vicinity of the Five Dock Station eastern 
construction site. 

The cycle network surrounding the construction site includes:

• On‑road cycle routes along Lyons Road West, Henry Street, Barnstaple Road, First Avenue and Queens Road

• An off‑road cycle path on Lyons Road West

• A shared path along the southern side of Iron Cove Creek between Dobroyd Parade and Wolseley Street.

Public transport services
The public transport network around Five Dock station construction site is limited to bus services. A 
summary of these services is provided in Table 10‑33.
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Table 10‑33: Five Dock station construction site existing public transport services 

Public transport mode Description 

Bus  • 16 bus routes (including four NightRide bus routes)
 • One public on‑demand bus service 
 • 56 school bus routes 
 • Major bus stops at Great North Road, Lyons Road, Lyons Road West, Garfield Street, 

Harris Road, First Avenue, Ingham Avenue, Ramsay Road and Parramatta Road.

Road traffic volume and patterns
Parramatta Road and Lyons Road are the main arterial roads that carry high volumes of traffic through the 
road network surrounding the construction site. Key collector roads near the construction site include Great 
North Road and First Avenue. Second Avenue and Waterview Street are local roads.

During the morning peak hour, higher traffic volumes are experienced on the following routes in the vicinity 
of the construction site:

• Eastbound traffic on Parramatta Road, Lyons Road and First Avenue

• Southbound traffic on Great North Road.

During the evening peak hour, higher traffic volumes are experienced on the following routes in the vicinity of 
the construction site:

• Eastbound traffic on Parramatta Road and First Avenue 

• Westbound traffic on Lyons Road 

• Northbound and southbound traffic on Great North Road 

• Eastbound and westbound on Second Avenue 

• Southbound on Waterview Street.

The existing traffic volumes on the surrounding road network are provided in Table 10‑34.

Table 10‑34: Five Dock Station construction site existing traffic volumes (2019)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Lyons Road east of Great North Road Eastbound 1,050 770

Westbound 620 1,080

Parramatta Road west of Great North Road Eastbound 2,430 2,560

Westbound 2,150 2,270

Parramatta Road east of Great North Road Eastbound 2,540 2,620

Westbound 2,310 2,400

Second Avenue east of Great North Road Eastbound 70 90

Westbound 30 80

First Avenue east of Great North Road Eastbound 290 270

Westbound 100 160

Great North Road south of Lyons Road Northbound 450 590

Southbound 500 500

Great North Road north of Garfield Street Northbound 490 570

Southbound 540 600

Waterview Street north of First Avenue Northbound 20 80

Southbound 20 110

Intersection performance
Modelled existing intersection performance during the morning and evening peak hours for key intersections 
near the Five Dock Station construction site is shown in Table 10‑35.

The existing performance of some intersections on Great North Road in the evening peak hour is due to the 
conflict between local traffic with their end destinations in Five Dock and regional traffic travelling between 
Lyons Road and Parramatta Road via Great North Road.

Table 10‑35: Modelled peak hour existing intersection performance – Five Dock Station construction site 
(2019)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Great North Road/Garfield Street Morning 1,308 21 B

Evening 1,422 32 C

Great North Road/Lyons Road Morning 2,748 47 D

Evening 3,124 66 E

Great North Road/Queens Road/
Fairlight Street

Morning 2,507 27 B

Evening 2,520 30 C

Great North Road/Ramsay Road/First 
Avenue

Morning 1,418 16 B

Evening 1,484 28 B

Parramatta Road/Great North Road Morning 5,335 34 C

Evening 5,193 62 E

Great North Road/Second Avenue Morning 1,018 9 A

Evening 1,121 15 A

First Avenue/Waterview Street Morning 387 <5 A

Evening 437 <5 A

Second Avenue/Waterview Street Morning 98 7 A

Evening 195 8 A

On‑street parking, loading, servicing and pick‑up arrangements
On‑street parking is provided on both sides of Great North Road. Near the Five Dock town centre, parking 
spaces on the western side of Great North Road are time‑restricted while parking spaces on the eastern side of 
Great North Road are not time‑restricted. On‑street parking is also available on both sides of local roads such 
as First Avenue, Waterview Street and Second Avenue, consisting of time‑restricted and unrestricted spaces.

A loading zone is located on the northern side of Henry Street near Great North Road and a mail zone is 
on the northern side of Garfield Street near Great North Road. There are no kiss and ride zones on roads 
immediately surrounding the construction site.

10.13.2 Potential impacts
Vehicle movement forecast and routes 
The anticipated vehicle (light and heavy) one way movements over a typical day are provided in Figure 10‑40 
and Figure 10‑41 respectively for the Five Dock Station northern construction site and in Figure 10‑42 and 
Figure 10‑43 respectively for the Five Dock Station southern construction site.

The proposed primary haul routes are shown in Figure 10‑44. Access to and egress from the Five Dock 
Station western construction site would be left in and left out via Great North Road. Roads forming part of 
the construction vehicle route for the Five Dock Station west construction site include Parramatta Road, 
Great North Road and Lyons Road. Access to and egress from the Five Dock Station eastern construction 
site would be left in from Waterview Street and left out to Second Avenue. Roads forming part of the 
construction vehicle route for the Five Dock Station eastern construction site include Parramatta Road, Great 
North Road, First Avenue, Waterview Street and Second Avenue.
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Figure 10‑40: Hourly light vehicle movements at the Five Dock Station western construction site 
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

 

Figure 10‑41: Hourly heavy vehicle movements at the Five Dock Station western construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑42: Hourly light vehicle movements at the Five Dock Station eastern construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑43: Hourly heavy vehicle movements at the Five Dock Station eastern construction site
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.
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Figure 10‑44: Five Dock Station construction site haulage routes 

Active transport network 
The Five Dock Station western construction site is located adjacent to Fred Kelly Place, which generates a 
substantial amount of pedestrian activity. Establishment of the construction site would require temporary 
changes to some pedestrian footpaths. No other impacts to pedestrians are anticipated. 

Cyclists using First Avenue would be subject to temporary minor increases in additional heavy vehicles (four 
heavy vehicle movements per hour during peak periods). 

Public transport services 
The public transport network around Five Dock Station construction site is limited to bus services. Potential 
impacts to the bus services around the construction site would include a temporary minor increase in travel 
time due to additional construction vehicles on the road network.

Road network performance 
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This includes 
reducing vehicle movements in network peak periods and during school drop off and pick up periods.

Figure 10‑45 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1. Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

Compared to the existing conditions, there is a substantial decrease in demand flow at intersections along 
Parramatta Road. This is due to the progressive opening of WestConnex stages, where a considerable 
proportion of traffic that currently travels on Parramatta Road is forecast to shift onto WestConnex by 2023. 

Modelled intersection performance with construction traffic indicates that several intersections near the Five 
Dock station construction site would experience a temporary deterioration in level of service. The temporary 
impacts of construction traffic on intersection performance in the evening peak hour in an already congested 
network are considered major due to the following:

• A number of intersections would experience a substantial temporary increase in average delay

• A number of intersections that operate with spare capacity prior to construction would be temporarily at or 
over‑capacity during construction

• Construction vehicles would be travelling within a constrained environment, with Great North Road 
generally limited to a single lane in each direction.

• The temporary increase in vehicles on Great North Road during construction results in increased congestion 
at the Great North Road / Garfield Street intersection, which also impacts the operational performance of 
the Great North Road / Second Avenue intersection

• Great North Road / Second Avenue is an unsignalised intersection, with the worst movement reported 
as the overall performance of the intersection. This movement is the westbound approach along Second 
Avenue where construction vehicles turning left would experience difficulty finding a suitable gap in traffic 
due to queueing along Great North Road in the southbound direction.

Sydney Metro is continuing to investigate construction site access arrangement to reduce potential impacts 
and minimise conflicts with heavy vehicle movements. This includes the potential conversion of Waterview 
Street (north of the car park) to one‑way northbound circulation.

Figure 10‑45: Five Dock Station construction site intersection performance (2023)
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Parking and property access 
Western construction site
About 12 on‑street parking spaces may be temporarily removed along the western side of Great North Road 
between East Street and Second Avenue, adjacent to the Five Dock Station western construction site. These 
parking spaces are time‑restricted to 30 minutes. 

There is the potential for conflict between vehicles exiting the Five Dock Station western construction site 
and vehicles exiting the St Albans Anglican Church driveway. Construction vehicle movements would be 
managed during church service times so that the potential for conflict with church patrons is minimised. 

Eastern construction site
About 12 off‑street restricted parking spaces that are accessible from Second Avenue between Great North 
Road and Waterview Street would be permanently removed. In addition, up to 10 on‑street parking spaces may 
be temporarily removed near the site access and egress points along Waterview Street (unrestricted parking) 
and Second Avenue (time‑restricted parking), respectively, to accommodate construction vehicle movements.

There is limited spare parking capacity available on the local road network in Five Dock.

10.14 The Bays Station construction site
10.14.1 Existing environment
The Bays Station construction site would be located on Port Access Road near Victoria Road, Robert Street 
and Solomons Way. 

The location of the construction site and the surrounding transport network are shown on Figure 10‑46. 

Figure 10‑46: The Bays Station construction site transport network 

Active transport network 
Pedestrian activity within the immediate vicinity of the construction site is low given the industrial land 
uses present. Footpaths are provided on both sides of Victoria Road, James Craig Road and Robert Street. 
Footpaths are provided on one side of Solomons Way and Sommerville Road, however sections of these 
roads are not open to the general public. The surrounding suburbs of Rozelle, Balmain, Glebe and Annandale 
have well‑developed pedestrian networks. 

Pedestrian crossings are provided at the following locations: 

• Pedestrian overpasses across Victoria Road and The Crescent near the Victoria Road/The Crescent 
intersection and near Lilyfield Road

• Signalised crossings at the Victoria Road/Robert Street intersection, the Victoria Road/The Crescent 
intersection and the James Craig Road/The Crescent intersection

• Staged crossing via the median at the roundabout on James Craig Road (east of The Crescent). 

The cycle network surrounding the construction site includes:

• Off‑road shared paths on Victoria Road, James Craig Road, ANZAC Bridge, The Crescent, Robert Street (east 
of Buchanan Street), Railway Parade, and throughout Jubilee Park and on the western side of White Creek

• On‑road cycle routes along Balmain Road, Darling Street, Lilyfield Road, Robert Street, Crescent Street, 
Gordon Street, Denison Street and Cecily Street. 

The future active transport network within the vicinity of The Bay Station construction site will be modified to 
accommodate WestConnex M4‑M5 Link, which is part of the WestConnex program of works. These changes 
will be implemented by the time construction of Stage 1 commences.

Public transport services
A summary of the public transport services around The Bays Station construction site is provided in Table 10‑36.

Table 10‑36: The Bays Station construction site existing public transport services 

Public transport 
mode Description 

Rail No suburban, intercity train or light rail services near the construction site

Bus  • 23 bus routes
 • 20 school bus routes 
 • Major bus stops on Victoria Road, The Crescent and Lilyfield Road.
 • Bus lanes on Victoria Road and The Crescent.

Ferry  • Ferry service between the White Bay Cruise Terminal and Barangaroo when cruise 
ships are docked at the White Bay Cruise Terminal (Captain Cook Cruises). 

Road traffic volume and patterns
City West Link, The Crescent and Victoria Road are the major arterial roads that carry high volumes of traffic 
through the road network surrounding the construction site. Key collector roads near the construction site 
include James Craig Road, Robert Street and Solomons Way.

During the morning peak, higher traffic volumes are experienced on the following routes near the 
construction site:

• Eastbound on City West Link and The Crescent

• Southbound on Victoria Road.

During the evening peak, higher traffic volumes are experienced on the following routes in the vicinity of the 
construction site:

• Eastbound and westbound on City West Link and The Crescent

• Northbound on Victoria Road.
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The future road network within the vicinity of The Bay Station construction site will be modified to 
accommodate WestConnex M4‑M5 Link. These changes will be implemented by 2023. Additional road 
network changes are proposed as part of Western Harbour Tunnel and Beaches Link. This project is 
currently in its planning stages and if approved, would connect to WestConnex M4‑M5 Link and the surface 
road network in Rozelle. Port Access Road is proposed to be relocated prior to commencement of site 
establishment for Stage 1. This project is subject to a separate planning pathway.

The existing traffic volumes on the surrounding road network are provided in Table 10‑37.

Table 10‑37: The Bays Station construction site existing traffic volumes (2016)

Road Direction Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

The Crescent west of James Craig Road Eastbound 2,630 2,990

Westbound 2,240 2,990

City West Link west of The Crescent Eastbound 1,830 2,260

Westbound 1,500 2,250

James Craig Road east of The Crescent Eastbound 330 130

Westbound 160 210

Victoria Road north of The Crescent Northbound 1,920 3,690

Southbound 3,940 2,930

Intersection performance
Modelled existing intersection performance during the morning and evening peak hours for key intersections 
near The Bays Station construction site is shown in Table 10‑38.

Existing performance of these intersections is a result of high volumes of through traffic conflicting with right 
turning and cross‑street traffic, in conjunction with substantial queuing along City West Link in the eastbound 
direction.

Table 10‑38: Modelled peak hour existing intersection performance – The Bays Station construction site 
(2016)

Intersection Peak hour Demand flow 
(vehicles per hour)

Average delay 
(second per vehicle)

Level of 
service

Victoria Road/Robert Street Morning 5,876 48 D

Evening 6,721 39 C

Victoria Road/The Crescent Morning 9,741 32 C

Evening 11,551 36 C

The Crescent/James Craig Road Morning 5,190 29 C

Evening 6,521 9 A

City West Link/The Crescent Morning 5,076 >100 F

Evening 6,699 32 C

City West Link/Catherine Street Morning 3,926 73 F

Evening 5,174 32 C

On‑street parking, loading, servicing and pick‑up arrangements
Parking is prohibited in both directions along City West Link and The Crescent east of City West Link with 
clearways in operation at all times. Also, on‑street parking is not available along James Craig Road and The 
Crescent south of City West Link.

There are no kiss and ride, loading zone or point to point transport service zones on roads immediately 
surrounding the construction site.

10.14.2 Potential impacts
Vehicle movement forecast and routes 
The anticipated vehicle (light and heavy) one way movements at the construction site over a typical day are 
provided in Figure 10‑47 and Figure 10‑48 respectively. 

The proposed primary haul routes are shown in Figure 10‑49. Access to and egress from the construction site 
would be right in and left out via Solomons Way. Roads forming part of the construction vehicle route include 
City West Link, The Crescent, James Craig Road, Sommerville Road and Solomons Way.

Figure 10‑47: Hourly light vehicle movements at The Bays Station construction site 
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.

Figure 10‑48: Hourly heavy vehicle movements at The Bays Station construction site 
Note: Movement means a one way movement. A truck entering and then leaving a work site represents 2 movements.
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Figure 10‑49: The Bays Station construction site haulage routes 

Active transport network 
The construction site is not anticipated to result in any impacts to the active transport network given that 
shared paths adjacent to James Craig Road and The Crescent would remain open.

Public transport services 
There is potential for a minor temporary increase in bus travel time due to additional construction vehicles on 
the road network. There would be no other impacts to public transport services.

Road network performance 
Potential impacts to road network performance would be minimised through the implementation of the 
Construction Traffic Management Framework and mitigation measures identified in Section 10.16. This 
includes reducing vehicle movements in network peak periods.

Figure 10‑50 shows the anticipated performance of key intersections in the year 2023 with and without Stage 
1. Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

From an operational perspective, the performance of an intersection where the modelling results show 
a small reduction in demand flow and/or average delay would remain very similar with and without 
construction traffic.

Figure 10‑50: The Bays Station construction site intersection performance (2023)

Parking and property access 
No impacts to parking or property access are anticipated during construction.

10.15 Cumulative impacts
Potential cumulative impacts were considered for assessment based on the likely interactions of Stage 1 with other 
projects and plans that met the adopted screening criteria. The approach to assessment and the other projects 
considered are described further in Appendix G (Cumulative impacts assessment methodology – Stage 1).

Projects which have been considered for the cumulative construction traffic assessment are those which fall 
within the construction footprint of Stage 1, as well as construction vehicle routes that use roads near the Stage 
1 construction sites.

The future Parramatta Light Rail (Stage 1) is being constructed near to the Westmead and Parramatta metro 
station construction sites. The construction vehicle routes in Westmead for the two projects are not anticipated 
to interact. However, in Parramatta construction vehicles for both projects are anticipated to use many of the 
same roads including Great Western Highway, O’Connell Street and Pitt Street.

Construction of the future Parramatta Light Rail (Stage 1) commenced in late‑2018 and is scheduled for 
completion in 2023. The program for the future Parramatta Light Rail (Stage 1) indicates that the main 
construction works would be completed in 2022, with testing and commissioning completed in 2023. 

Given that a low number of construction vehicles would be generated during the testing and commissioning 
phase in 2023, and that the future Parramatta Light Rail (Stage 1) construction vehicle routes do not directly 
interface with Stage 1 construction vehicle routes in Westmead, cumulative construction impacts at the 
Westmead metro station construction site are anticipated to be minimal. Cumulative construction impacts at 
the Parramatta metro station construction site are anticipated to be minor.

Stage 1 construction works at The Bays Station construction site would occur simultaneously with WestConnex 
M4‑M5 Link and Western Harbour Tunnel. Cumulative impacts could occur associated with a temporary 
increase in construction vehicles on the road networks resulting in a reduction in intersection performance. The 
number of temporary construction vehicle movements generated by Stage 1, WestConnex M4‑M5 Link and 
Western Harbour Tunnel during the morning and evening peak hour is provided in Table 10‑39.



Sydney Metro West Environmental Impact Statement | Westmead to The Bays and Sydney CBD  10-35

Part C | Sydney Metro West Stage 1  Chapter 10 | Transport and traffic – Stage 1

Table 10‑39: Number of cumulative construction vehicle movements

Project Construction site

Morning peak hour 
(vehicles per hour)

Evening peak hour 
(vehicles per hour)

Light 
vehicle

Heavy 
vehicle

Light 
vehicle

Heavy 
vehicle

Stage 1 The Bays Station construction site 2 8 60 8

WestConnex M4‑
M5 Link

Rozelle civil and tunnel site 100 46 350 46

Iron Cove Link civil site 15 4 140 4

Western Harbour 
Tunnel

Rozelle Rail Yards construction support site 45 14 30 14

Victoria Road construction support site 41 37 71 37

White Bay construction support site 40 63 140 63

Figure 10‑51 shows the anticipated performance of key intersections in the year 2023 with and without Stage 1. 
Additional intersection performance indicators are provided in Technical Paper 1 (Transport and traffic).

From an operational perspective, this means that the road network is already operating at capacity and 
the cumulative impact of construction vehicles would result in temporary increased intersection delays and 
queue lengths.

Co‑ordination of traffic management arrangements between major construction projects would occur in 
consultation with Transport for NSW including Transport Coordination.

The temporary impacts of cumulative construction traffic on intersection performance in the evening peak 
hour in an already congested network are considered major due to the following:

• A number of intersections would experience a substantial increase in average delay as indicated by a level 
of service E or F during construction

• A number of intersections that already operate close to or at capacity would deteriorate even further with 
cumulative construction

• Cumulative construction vehicles would be travelling within an already congested environment.

WestConnex M4‑M5 Link is expected to be operational in 2023 and should provide some improvement to the 
operational performance of the road network near The Bays Station construction site. Additional mitigation 
measures would also be adopted to reduce the anticipated impacts.

Figure 10‑51: The Bays Station construction site cumulative intersection performance

10.16 Management and mitigation measures 
10.16.1 Approach to management and mitigation
The approach to transport and traffic management during the construction phase, including the process 
for the development of all Traffic Management Plans, is outlined in Appendix F (Construction Traffic 
Management Framework).

The Construction Traffic Management Framework provides the overall strategy and approach for 
construction traffic management for Sydney Metro West, and an outline of the traffic management 
requirements and processes that will be common to each of the proposed construction sites. It establishes 
the traffic management processes (including the use of directional signage and variable message signs), 
emergency services consultation requirements for access impacts and acceptable criteria to be considered 
and followed in managing roads and footpaths adjacent to construction sites.
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10.16.2 Mitigation measures
The mitigation measures that would be implemented to address potential temporary transport and traffic impacts are listed in Table 10‑40.

Table 10‑40: Mitigation measures – Transport and traffic Stage 1

Reference Impact/issue Mitigation measure Application 
location(s)1

TT1 Changes to the network The community would be notified in advance of proposed road and pedestrian network changes through appropriate forms of community liaison. All 

TT2 Traffic incidents In the event of a traffic related incident, coordination would be carried out with Transport Coordination and/or the Transport Management Centre’s Operations Manager. All 

TT3 Emergency vehicles access Access to properties for emergency vehicles would be provided at all times. All 

TT4 Road safety Vehicle access to and from construction sites would be managed to maintain pedestrian, cyclist and motorist safety. Depending on the location, this may require manual 
supervision, physical barriers, temporary traffic signals and modifications to existing signals or, on occasions, police presence.

All

TT5 Road safety Additional enhancements for pedestrian, cyclist and motorist safety near the construction sites would be implemented during construction. This would include measures such as:

 • Assessing the suitability of construction haulage routes through sensitive land use areas with respect to road safety
 • Deployment of speed awareness signs in conjunction with variable message signs near construction sites to provide alerts to drivers
 • Providing community education and awareness about sharing the road safely with heavy vehicles
 • Specific construction driver training to understand route constraints, safety and environmental considerations such as sharing the road safely with other road users 

and limiting the use of compression braking
 • Requiring technology and equipment to improve vehicle safety, eliminate heavy vehicle blind spots, and monitor vehicle location and driver behaviour.

All 

TT6 Road safety All trucks would enter and exit construction sites in a forward direction, where feasible and reasonable. All 

TT7 Congestion Construction site traffic would be managed to minimise movements during peak periods. All 

TT8 Congestion Construction site traffic immediately around construction sites would be managed to minimise vehicle movements through school zones during pick up and drop off times. WMS, PMS, 
BNS, FDS

TT9 Congestion Opportunities to minimise impacts at the Alexandra Avenue/Bridge Road intersection would be determined in consultation with Transport for NSW. WMS

TT10 Loss of parking Where existing parking is removed to facilitate construction activities, consultation would occur with the relevant local council to investigate opportunities to provide 
alternative parking facilities.

All 

TT11 Loss of parking Construction sites would be managed to minimise the number of construction workers parking on surrounding streets by:

 • Encouraging workers to use public or active transport
 • Encouraging ride sharing
 • Provision of alternative parking locations and shuttle bus transfers where feasible and reasonable.

All 

TT12 Change of bus stop locations Any relocation of bus stops and kiss‑and‑ride facilities would be carried out in consultation with Transport for NSW including Transport Coordination (for relevant 
locations), the relevant local council and bus operators. Wayfinding and customer information would be provided to notify customers of relocated bus stops.

WMS, 
NSMS, BNS

TT13 Bus priority Opportunities to improve bus priority along the temporary detour at Westmead metro station construction site would be investigated during detailed design. WMS

TT14 Active transport Pedestrian and cyclist access would be maintained during the temporary closure of Alexandra Avenue. Wayfinding and customer information would be provided to 
guide pedestrians and cyclists to alternative routes.

WMS

TT15 Impacts on active transport Where existing cyclist facilities (e.g. bicycle parking) would be temporarily unavailable to facilitate construction activities, suitable replacement facilities would be 
provided for this duration.

WMS, PMS

TT16 Taxi relocation Any relocation of taxi ranks would be carried out in consultation with Transport for NSW, the relevant local council and taxi operators. Wayfinding and customer 
information would be provided to notify customers of relocated taxi ranks.

SOPMS

TT17 Impacts on special events During major special events, impacts to the transport and traffic network would be reduced by (as necessary): 

 • Minimising the level of construction activity, and if necessary, ceasing all construction activity
 • Maintaining appropriate access to all areas within the event precinct
 • Erection of hoardings, site fencing and gates at key locations within the construction site boundary to permit pedestrian movements adjacent to the construction site 

and separate pedestrians from construction vehicles
 • Scheduling deliveries to the construction site outside of event periods.

For special events that require specific traffic measures, those measures would be developed in consultation with Transport for NSW including Transport Coordination 
(for relevant locations), and the organisers of the event.

PMS, CSMF, 
SOPMS
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Reference Impact/issue Mitigation measure Application 
location(s)1

TT18 Property access Access to existing properties and buildings would be maintained in consultation with property owners. All

TT19 Construction vehicle impacts Traffic control measures required at the Parramatta metro station construction site access on George Street would be determined in consultation with Transport for NSW. PMS

TT20 Construction vehicle impacts Adjustments to site access arrangements and the local road network would be explored during detailed design to minimise conflicts with heavy vehicle movements. NSMS, FDS

TT21 Construction vehicle impacts Construction site traffic generated at the Five Dock Station construction site would be managed to avoid or minimise travel during the evening peak period. FDS

TT22 Construction vehicle impacts Construction site traffic generated at the Five Dock Station construction site would be managed to minimise movements during church service times at St Albans Anglican Church. FDS

TT23 Construction vehicle impacts Opportunities to provide vehicle access and egress directly to Parramatta Road and minimise the use of Loftus Street at the Burwood North Station construction site 
would be explored during detailed design.

BNS

TT24 Cumulative construction traffic 
impacts

Co‑ordination of traffic management arrangements between major construction projects would occur in consultation with Transport for NSW including Transport Coordination. TBS

Note 1: WMS: Westmead metro station; PMS: Parramatta metro station; CSMF: Clyde stabling and maintenance facility; SSF: Silverwater services facility; SOPMS: Sydney Olympic Park metro station; NSMS: North Strathfield metro station; BNS: Burwood North Station; FDS: Five Dock Station; TBS: 
The Bays Station; Metro rail tunnels: Metro rail tunnels not related to other sites (eg tunnel boring machine works); PSR: Power supply routes.

10.16.3 Interactions between mitigation measures
There are no mitigation measures in other chapters that are directly relevant to the management of potential transport and traffic impacts.

There are no mitigation measures identified in the assessment of other environmental aspects that are likely to affect the assessment of transport and traffic. 
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